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EXECUTIVE SUMMARY 

SIGNIFICANT ACTIVITIES AND ACHIEVEMENTS FOR JUNE1 995 

On June 5, 1995 the Revised Draft PAM for the Consolidated Sitewide Water Treatment Facility at 
Building 891 in OU 1 was delivered to DOE for transmittal to the regulators. Construction of support 
facilities for the consolidation has begun at Building 891. 

On June 9, 1995 the IM/IRA Draft Responsiveness Summary for OU 4, an IAG milestone, was delivered to 
the regulators. 

On June 15, 1995 the Modified PAM for Seep Collection and Treatment at OU 7 was transmitted to EPA 
and CDPHE, meeting the IAG milestone. 

On June 13,1995 regulatory agency approval of the Final Combined Phases RFI/RI report for OU 11 was 
granted. 

On June 19, 1995 Certification of RCRA Clean Closure for OU 11 was submitted to CDPHE. 
I 

On June 20, 1995 the Final Proposed Plan/Draft Modification of the Colorado Hazardous Waste Permit for 
OU 11 was submitted to the regulatory agencies. The Public Comment Period began June 28,1995. 
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INTERAGENCY AGREEMENT (IAG) 
PERFORMANCE INDICATORS FOR MONTHLY REPORT 

Current Fiscal Year IM 95 
11 011 194 - 9/30/95) Number of IAG Table Six Milestones To Date Since IAG InceDt ion 

Scheduled (including approved extensions) 
Met 
Extensions Granted 

. Enxtensions Denied 
Remaining this FY95 
Added 
Deleted 

143 
109 
64 
8 
N/A 
11 
6 

15 
13 
15 
0 

20 
1 
2 

Deliverables in Review 
bv Reaulators Proiect Pate Submitted Date review was COmDleted 

ComDleted Em CDPHE 
OU 1, Revised Draft 
Proposed Plan 

13 Feb 95 

OU 7 Revised Proposed 
Action Memoranda 15 Jun 95 

Gallons Treated W/lRA Status 

2,977,103 gallons 
24,827,915 gallons 

OU 1 881 Hillside Treatment 
OU 2 Surface Water IWIRA Treatment 
OU 4 Water Management Tasks (Interceptor Trench 

System and Pond Water) 

IAG ADDr oved 
Planned Date JAG Document Deliverables Due Next Six Months 

9,111,788 gallons 

Current Pr oiected 
ComDletion Date Comments 

Extension request in 
progress 
On schedule 
Ahead of schedule 
On schedule 

OU 1 Draft Responsiveness Summary 19 Sep 95 19 Sep 95 

OU 2 Final Phase II RFI/RI Report 21 Sep95 
OU 3 Draft Phase I RFIIRI Report 30 Oct 95 
OU 4 Final Phase I IM/IRA Decision Document and 29 Aug 95 

OU 5 Draft Phase I RFVRI Report 1 Nov95 
2 Oct 95 

OU 7 Draft Phase I Proposed IM/IRA Decision Document 31 Aug 95 
OU 9 Final Phase II RFI/RI Work Plan 7 Aug 95 
OU 9 Final Phase I Proposed IM/IRA Decision 27 Sep 95 

OU 10 Draft Phase II RFVRI Work Plan 27 Jun 95 
OU 10 Final Phase I Proposed IM/IRA 24 Oct 95 

OU 10 Final Phase II RFI/RI Work Plan 21 Nov95 
OU 11 Draft Phase I Proposed IM/IRA 10 Oct 95 
Decision Document 

OU 15 Final Corrective Action Decision/ 30 Sep 95 

Final Responsiveness Summary 

OU 6 Draft Phase I RFVRI Report 

Document 

Decision Document 

Record of Decision 

21 Sep95 
15 Sep 95 

.29 A u ~  95 

1 Nov95 
2 Oct 95 
31 Aug95 
To be determined 
To be determined 

On schedule 
On schedule 
On schedule 
See footnote 1 

See footnote 1 

To be determined 
To be determined 

See footnote 1 

See footnote 1 

To be determined 
10 Oct 95 

See footnote 1 

Proposed elimination 

30 Sep 95 New milestone 
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Overdue Deliverables 

OU 8 Draft Phase I RFVRI Report 
OU 8 Final Phase I RFVRI Report 
OU 9 Draft Phase I RFVRI Report 
OU 9 Final Phase I RFVRI Report 
OU 9 Draft Phase II RFI/RI Work Plan 
OU 9 Draft Phase I Proposed IM/IRA 

OU 10 Draft Phase I RFVRI Report 
OU 10 Final Phase I RFI/RI Report 
OU 10 Draft Phase I Proposed IWIRA 

Decision Document 
OU 12 Draft Phase I RFI/RI Report 
OU 12 Final Phase I RFI/RI Report 
OU 13 Draft Phase I RFI/RI Report 
OU 13 Final Phase I RFI/RI Report 
OU 14 Draft Phase RFI/RI Report 
OU 14 Final Phase I RFI/RI Report 

Decision Document 

Extended Deliverables 

JAG ADproved Current Proiected 
Planned Date Completion Date Comments 

14 Feb 94 
12 Jul94 
11 Apr 94 
6 Sep 94 

10Mar95. 
1 May95 

25 Aug 94 
30 Jan 95 
26 May 95 

20 Apr 94 
15 Sept 94 

8 Aug 94 
11 Jan 95 
20 Dec 94 
23 May 95 

To be determined 
To be determined 
To be determined 
To be determined 
To be determined 
To be determined 

To be determined 
To be determined 
To be determined 

To be determined 
To be determined 
To be determined 
To be determined 
To be determined 
To be determined 

See footnote 1 

See footnote 1 

See footnote 1 

See footnote 1 

See footnote 1 
See footnote 1 

See footnote 1 
See footnote 1 

See footnote 1 

See footnote 1 
See footnote 1 

See footnote 1 
See footnote 1 

See footnote 1 
See footnote 1 

IAG ADproved Current Proiected 
Planned Date ComDletion Date Comments 

OU 2 Corrective/Remedial Design Work Plan 15 Jun 95 3 Mar 98 Extension approved 
OU 2 Draft Title II Design 15 Feb 96 3 Nov 98 Extension approved 
OU 2 Final Title I1 Design 14 Jun 96 3 Mar 99 Extension approved 
OU 2 Begin Corrective/Remedial Action Construction 20 Jan 97 11 Oct 99 Extension approved, 
OU 2 Complete Corrective/Remedial Action 20 Jul98 27 Apr 01 Extension approved 

OU 2 Submit Performance Assessment Report 15 Oct 98 26 Oct 01 Extension approved 

1 The milestone is incorporated into the proposed Industrial Area (IA) Operable Units' (OUs) Reconfiguration Plan that is 
currently under review. Also, all IA OUs (OUs 8,9,10,12,13, and 14) are under a Stop Work Order directive received March 7, 
1995 that was agreed to by the regulatory agencies and DOE. 

Construction 
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PROBLEMS AND PROGRAMMATIC ISSUES 

The Stop Work Order issued in March 1995 for the Industrial Area OUs will delay intrusive field activities 
planned for the fourth quarter of the Fiscal Year 95 and. all subsequent activities. 

DOE has initiated the dispute resolution process to resolve the impasse with CDPHE over the disapproval of 
the OU 1 Proposed Plan and resolution of comments. 

CDPHE has not agreed to support placement of pondcrete under the OU 4 engineered barrier in lieu of off-site 
disposal. Failure to resolve this issue will result in missed milestones, schedule delays, and increased costs. 
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NEAR-TERM IAG TABLE 6 MILESTONES 

IAG 
ou# Milestonexscript ion 

Date Sche duled 
to EPA/CDPHE 

4 
6 
10  
9 
4 
7 
1 
11 
2 
9 
15 
11 
10  
3 
5 
10 
4 
1 
1 
7 
9 
6 
10 
11 
1 
1 
7 
5 
4 
9 
7 
2 
2 

1 

2 

Submit IWIRA Responsiveness Summary 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I1 RFVRI Work Plan 
Submit Final Phase II RFVRI Work Plan 
Phase I Final IWIRA DD and Final Responsiveness Summary 
Submit Draft Phase I Proposed IM/IRA Decison Document 
Draft Responsiveness Summary 
Final Combined Phases RFI/RI Report 
Submit Final Phase I I  RFI/RI Report 
Submit Final Phase I Proposed IM/IRA Decision Document 
Submit Final Corrective Action Decision/Record of Decision 
Submit Draft Phase I Proposed IM/IRA Decision Document 
Submit Final Phase 1 Proposed IM/IRA Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase II RFI/RI Work Plan 
Final IM Title I1 Design 
Final Responsiveness Summary 
Draft Corrective Action Decision/ Record of Decision 
Submit Draft Final Phase I IM/IRA Decision Document 
Submit IM/IRA Responsiveness Summary 
Submit Final Phase I RFI/RI Report 
Submit IM/IRA Responsiveness Summary 
Submit Final Phase I Proposed IM/IRA Decision Document 
Submit Final Corrective Action Decision/ Record of Decision 
Submit Corrective Design/Remedial Design Work Plan 
Submit IM/IRA Responsiveness Summary 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase II RFI/RI Report 
Submit Final Phase I IM/IRA Decision Document 
Submit Draft IM Title I1 Design 
Submit Corrective Design/Remedial Design Work Plan 
Submit Draft Title I I  Design 

9-Jun-95 

27-Jun-95 
02-Oct-95 

7-Aug-95 
29-Aug-95 
31 -Aug-95 
19-Sep-95 
19-Sep-95 
21 -Sep-95 
27-Sep-95 
30-Sep-95 
10-0ct-95 
24-0ct-95 
30-0ct-95 
1 -Nov-95 
21 -NOW95 
18-Dec-95 
22-Dec-95 
22-Dec-95 
5-Jan-96 
8-Feb-96 
21 -Feb-96 
6-Mar-96 
14-Mar-96 
29-Mar-96 
29-Mar-96 
1 -Apr-96 
2-Apr-96 
16-Apr-96 
7-May-96 
30-May-96 
3-Mar-98 
3-NOV-98 

Status 

On schedule 
Extension approved. 
On schedule 
See Footnote 1 
See Footnote 2 
On schedule 
On schedule 
Ahead of Schedule 
On schedule 
See Footnote 1 
On schedule 
Proposed Elimination 
See Footnote 1 
Ahead of Schedule 
On schedule 
See Footnote 1 
See Footnote 2 
On schedule 
On schedule 
On schedule 
See Footnote 1 
On schedule 
See Footnote 1 
Proposed Elimination 
On schedule 
On schedule 
On schedule 
On schedule 
See Footnote 2 
See Footnote 1 
On schedule 
Extension requested 
On schedule 

This milestone is incorporated into the proposed Industrial Area (IA) Operable Units’ (OUs) Reconfiguration Plan that is 
currently under review. Also, all IA OUs are under a Department of Energy (DOE) Stop Work Order directive until 
agreement can be reached with the regulatory agencies on the IA OU reconfiguration. 

This milestone will be missed because of reevaluation of the project’s technical scope and funding restraints. A forecast 
date is not known. 
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SECTION 1 .O INTRODUCTION 

This monthly status report presents the current status and technical achievements of the Rocky Flats 
Environmental Restoration Program for June 1995. This program implements the Interagency Agreement (IAG) 
among the U. S. Department of Energy (DOE), the U. S. Environmental Protection Agency (EPA), and the State of 
Colorado to investigate, assess and remediate, where necessary, contaminated areas at or adjacent to the DOES 
Rocky Flats Environmental Technology Site near Golden, Colorado. This agreement was signed on January 22, 
1991, and the work is being performed for DOE by EG&G Rocky Flats, Inc. 

The Executive Summary of the report contains highlights of significant achievements, milestone information, and 
any major unresolved issues of the program. Technical progress, schedule status, and milestone status for each 
Operable Unit (OU), as well as other program activities, are presented in Section 2.0. As required by Paragraph 21 0 
of the IAG, Section 3 contains the schedules for routine environmental sampling. As required by Paragraph 13 of 
the IAG, Section 4 contains a list that identifies the subcontractors performing work on the program. 
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SECTION 2.0 PROJECT STATUS 

\OU 1 - 881 HILLSIDE AREA 

The alluvial groundwater at the 881 Hillside Area, located north of Woman Creek in the southeast section of the 
Rocky Flats Environmental Technology Site, was contaminated in the 1960s and 1970s with solvents and 
radionuclides. The area is approximately two miles from the eastern, outer edge of the site's buffer zone at Indiana 
Street. The various Individual Hazardous Substance Sites (IHSSs) that make up Operable Unit (OU) 1 were 
investigated and treated as high-priority sites because of potentially elevated concentrations of organic 
compounds in the near-surface groundwater and the proximity of the contamination to a drainage system leading to 
an offsite drinking water supply. The selected Interim Measure (IM)/lnterim Remedial Action (IRA) at OU 1 involved 
the construction of an underground drainage system called a French drain that intercepts and contains near- 
surface groundwater that flows from the OU 1 area. The near-surface water is treated at the 891 treatment facility, 
which was designed for this purpose, and is released onsite into the South Interceptor Ditch along Woman Creek. 
Water collected from this ditch undergoes a secondary analysis prior to release. The IRA construction was 
completed in April 1992. A Resource Conservation and Recovery Act (RCRA) Facilities Investigation 
(RFI)/Remedial Investigation (RI) Report was completed in November 1993. To determine the final remedial action, 
the Corrective MeasureStudy/Feasibility Study (CMS/FS) was developed and submitted to the regulatory agencies 
in February 1995. 

2 . 1 . 1  OU 1 ASSESSMENT 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

Interagency Agreement 
(IAG) Milestone 
Accomplishments 

Future l A 6  Milestones 
Through Fiscal Year (FY) 96 

Milestone Name 

Submit Draft Responsiveness Summary 
Submit Final Responsiveness Summary 
Submit Draft Corrective Action Decision/ 

Record of Decision 
Submit Final Corrective Action Decision/ 

Record of Decision 
Submit Draft Title II Design 

None 

None 

Submit Draft Phase 111 RFI/RI Work Plan 
Submit Final Phase 111 RFI/RI Work Plan 
Submit Draft Phase 111 RFI/RI Report 
Submit Final Phase I l l  RFI/RI Report 
Submit Revised Phase Ill RFI/RI Report 
Submit Draft Corrective Measures Study.(CMS)/FS 
Submit Draft Remedial Action Plan/Proposed Plan 
Submit Final CMS/FS 
Submit Final Proposed Plan 

06 May 94 
03 Aug 94 

03 Aug 94 

01 Nov94 
05 Jul95 

ADproved 
Extension 
StatLls 

19 Sep 95 
22 Dec 95 

22 Dec 95 

29 Mar 96 

06 Feb 90 
31 Oct 90 
28 Oct 92 
15 Nov 93 
15 Jun 94 
25 Aug 94 
13 Feb 95 
13 Feb 95 
25May 95 

Forecast 
m 

19 Sep 95 
22 Dec 95 

22 Sep 95' 

22 Dec 95' 
30 Nov 96' 

DRAFT 7/26/95 7 



Milestone Na me 

ADDroved 
Planned xtens ion Forecast 
Date Status m 

Submit Final Title II Design 03 Oct 95 
Submit Final Corrective Action Decision/ 
Record of Decision 01 Nov94 
Submit Corrective Design/Remedial 
Design Work Plan 01 Nov94 
Begin Corrective/Remedial Action 
Construction 07 May 96 

03 Oct 95 21 Nov96' 

29 Mar 96 29 Mar 96' 

29 Mar 96 29 Mar 96' 

07 May 96 26 Jun 97' 

' A Baseline Change Proposal to change the baseline is in progress. 

June Work Activity Status Responses to regulatory agency Proposed Plan comments were 
prepared and forwarded. 

I 

Technical Memoranda (TM) 

proiect OU 1 - 881 Hillside 

TM #10 
TM Title 
TM Status 

TM #11 
TM Title 
TM Status 

Planned Work for July 

Problems 

Preliminary Remediation Goals 
When preparation was concluded: 03 May 94 
Projected date of submittal to EPA/CDPHE: Submitted 
Actual date of submittal: 03 May 94 
Date comments were received: EPA 01 June 94, CDPHE 
26 Jul94 

Alternative Array 
When preparation was concluded: 03 May 94 
Projected date of submittal to EPA/CDPHE: Submitted 
Actual date of submittal: 03 May 94 
Date when comments were received: EPA 24 May 94, CDPHE 
06 Jun 94 

Provide assistance and technical support to resolve the disputed 
items in the Proposed Plan 

9 Commence the public comment period on the Proposed Plan. 

Place newspaper advertisement for Public hearing of the Proposed 
Plan. 

Provide the public reading room with the agency approved Proposed 
Plan. 

CDPHE has essentially approved all of our suggested resolutions except 
for the locations of the monitoring wells and action levels. Since the 
location of these wells and action levels have been at contention 
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Open Items 

between the regulatory agencies for several months, with little chance of 
being resolved at the technical staff level, DOE will not achieve closure of 
OU1 until the impasse is resolved. DOE has invoked Part 12 of the IAG, 
initiating the dispute resolution process based on the disapproval of the 
Proposed Plan and resolution of comments. 

Approval of the Proposed Plan 

2.1.2 OU 1 REMEDIATION 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments I 

Future IAG Milestones 
Through FY96 

June Work Activity Status 

None 

None 

Submit Draft Proposed Interim Measure 

Submit Proposed IM/IRA Decision Document 
Submit Final IM/IRA Decision Document 
Begin.Phase I-A IM/IRA Construction 
Restart Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Submit IMIIRA Implementation Document 
Begin Phase Il-A IM/IRA Construction 
Begin IM/IRA Testing 
Begin Phase ll-B IM/IRA Construction 
Complete IM/IRA Construction (891 Treatment 

Complete IM/IRA Construction (French drain) 

(IM)/IRA Decision Document 

(after shutdown) 

(ahead of schedule) 

Building) 

None 

18 Sep 89 

06 Oct 89 
05 Jan 90 
15 Jan 90 
20 Jun 90 

28 Sep 90 

22 Feb 91 
01 Apr91 
05 Aug 91 
03 Sep 91 
02 Mar 92 

13 Apr 92 

Interim Measurehn terim Remedia I Action (IM/lR A) Treatment 
Facility 

Normal water treatment continues. 

A letter was received from the EPA indicating that treatment of 
groundwater collected by the French Drain will not be required, if 
laboratory analysis of representative samples collected from that water 
shows that the discharge standards of the OU1 Interim Measure/lnterim 
Remedial Action (IM/IRA) Decision Document are not exceeded. The 
actual procedures that will be used to accomplish this need to take into 
account various factors such as holding tank capacity, maximum volumes 
collected by the French Drain, and analytical turnaround time, in order to 
effectively segregate the groundwater collected by the French Drain for 
representative sampling of that water. Contaminated water that is being 
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Planned Work for July 

I 

Problems 

Open Items 

pumped from the collection well still needs to be treated and must not be 
mixed with the French Drain water unless both these waters exceed 
discharge standards. 

Junewater treatment totals 
Treated groundwater this period 
Total treated to date: (through 30 June 95) 

124,555 gallons 
2,97/,103 gallons 

Interim Measurehterim Remedial Action (IMARA) Treatment 
Facility 

Normal operations will continue. 

Continue to investigate procedures, systems, and capabilities that will 
be needed to accomplish the proposal for discontinuing French Drain 
water treatment. Areas of concern include holding tank capacity, 
maximum volumes collected by the French Drain, and analytical 
turnaround time, in order to effectively segregate the ground water 
collected by the French Drain for representative sampling of that 
water. 

None 

None 

DRAFT 7/26/95 10 



OU 2 - 903 PAD. MOUND. AND EAST TRENCHES 

The contamination at the 903 Pad and Mound Areas is largely attributed to the storage of waste drums in the 1950s 
and 1960s that corroded over time and allowed hazardous and radioactive material to leak into the surrounding soil. 
Additional contamination may have resulted from wind dispersion during drum removal and soil movement 
activities. The East Trenches Area was used for disposal of plutonium- and uranium-contaminated waste and 
sanitary sewage-sludge from 1954 to 1968. Two areas adjacent to the trenches were used for spray irrigation of 
sewage treatment plant effluent: these areas may have contaminants that were not removed by the treatment 
system. 

Originally, the Surface Water IM/IRA collected seep and surface water contamination sources and then treated and 
discharged the effluent to the surface water drainage. Operation of the field-scale treatability unit for the South 
Walnut Creek drainage began in May 1991. The effectiveness of the treatment process was evaluated at three 
locations: the influent to the treatment facility, several points within the facility, and the discharge point. Approval 
was granted to discontinue collection of two of the three sources because of the small amount of contamination. 

A second IM/IRA was established in late 1991. This Subsurface Investigation IM/IRA Environmental Assessment 
evaluates interim remedial technology actions for .removal of residual free-phase Volatile Organic Compound 
contamination from IHSS 11 0. The Volatile Organic Compound-removal action involves in situ vacuum-enhanced 
soil vapor extraction technology. The Final Field Report for the OU 2 Detailed Soil Vapor Survey Data was 
submitted in March 1994, and a pilot test for a soil vapor extraction as specified in the IM/IRA was completed in June 
1994. Additionally, extended operations were completed in December 1994, and the Final Pilot Test Report for 
Test Site No. 1 was issued to the regulatory agencies on November 10, 1994. In March 1995, the implementation 
of Test Site Nos. 2 and 3 were canceled from the OU 2 soil vapor extraction program. 

The Draft OU2 RFI/RI Report was submitted to the Agencies in May 1995. The Final Report will incorporate the 
Agencies comments and is scheduled to be delivered September 21, 1995. The OU2 RFI/RI Report describes the 
nature and extent of contamination and assesses the risk to human health of different exposure scenarios. 

2.2 .1  OU 2 ASSESSMENT 

Scope of Work 
Changes This Period None 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

DRAFT 7/26/95 

None 

Submit Draft Phase I I  RFI/RI Work Plan (Alluvial) 
Submit Final Phase I I  RFVRI Work Plan (Alluvial) 
Submit Draft Phase I1 RFI/RI Work Plan (Bedrock) 
Submit Final Phase II RFI/RI Work Plan (Bedrock) 
Submit Field Report for Detailed Soil Vapor 

Submit Preliminary Draft Phase I I  RFVRI Report 
Submit Draft Phase I I  RFI/RI Report 

21 Dec89 
12 Apr 90 
05 Feb 91 
02 Jul91 

15 Dec 93 

16 Dec 93 
24 May 95 

, 
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Future IAG Milestones 
Through FY96 

Milestone Nam e 

Submit Final Phase I1 RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Proposed Plan 
Submit Draft Responsiveness Summary 
Submit Final Responsiveness Summary 
Submit Draft Corrective Action Decision/ 

Record of Decision 
Submit Final Corrective Action Decision/ 
Record of Decision 

Submit Corrective Design/ I 

Remedial Design Work Plan 
Submit Draft Title II Design 
Submit Final Tltle I1 Design 

Planned 
Date 

09 Aug 93 
04 Nov 93 
10 May 94 
10 May 94 
09 Aug 94 
13 Dec 94 
16 Mar 95 

16 Mar 95 

15 Jun 95 

15 Jun 95 
15 Feb 96 
14 Jun 96 

Approved 
Extension 

Status 

21 Sep 95 
19 Jul96 
19 Dec 96 
10 Jan 97 
25 Mar 97 
25 Aug 97 
05 Dec 97 

05 Dec 97 

03 Mar 98 

03 Mar 98 
03 Nov 98 
03 Mar 99 

21 Sep 95 
11 Apr 96 
30 Aug 96 
13 Sep 96 
26 Nov 96 
06 May 97 
08 Aug 97 

08 Aug 97 

04 Nov 97 

03 Mar 98 
15 Feb 96 
3 Mar 99 

June Work Activity Status Remedial Investigation - The OU 2 Draft Phase II RFI/RI Report was 
delivered to the regulatory agencies on May 24, 1995, ahead of 
schedule. The Agencies will respond to the report by the end of July. 

Trench and Mound Site Characterization - The OU 2 Trenches and 
Mound Site Characterization is complete. The data are being processed 
and the report is expected to be completed in August 1995. The detailed 
trench characterization is required to select the appropriate methods for 
remediating the sources of contamination in the trenches. 

Feasibility Study 

Corrective/Remediation Action Obiectives TM #1 - On May 17, 1995, 
responses to the regulatory agency comments for the Draft Final 
Corrective/Remedial Action Objectives TM #1 were transmitted to the 
regulatory agencies. 

Screenina of Remedial Technoloaies and Identification of Remedial 
Alternatives TM #2 - On May 24, 1995, TM #2, Screening of Remedial 
Technologies and Identification of Remedial Alternatives, was delivered 
to the regulatory agencies. 

Detailed Analvsis of Remedial Alternatives - Work on the groundwater 
flow model calibration has been completed and testing has been initiated. 
The screening of remedial alternatives for soil is in progress. 
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Tech n ica I Memoranda 

Proiect 

TM #1 
TM Title 

TM Status 

TM #2 
TM Title 
TM Status 

TM #4 
TM Title 

TM Status 

TM #5 
TM Title 
TM Status 

TM #6 
TM Title 
TM Status 

OU 2 - 903 Pad. Mound. and East Trenches 

Development of Corrective/Remedial Action Objectives 
(Draft submittal in-process) 
When preparation was concluded: 27 Jan 95 
Projected date of Draft submittal to EPNCDPHE: 01 Feb 95 
Actual date of Draft submittal to EPA/CDPHE: 06 Feb 95 
Date comments were received: 23 Mar 95 
Actual date of Draft Final Corrective Remedial Action Objectives 
TM #1 submitted to EPNCDPHE: 25 Apr 95 
Date comments were received: To be determined 

. .  

Screening of Remedial Alternatives (Draft submittal) 
When preparation was concluded: 27 Jan 95 
Projected date of Draft submittal to EPNCDPHE: 01 Mar 95 
Actual date of Draft submittal to EPNCDPHE: 24 May 95 
Date comments were received from EPNCDPHE: To be determined 

OU 2 Subsurface IM/IRA Soil Vapor Extraction Pilot Test Site 1 (Draft Final 
submittal in process) 
When Draft preparation was concluded: 08 Sep 94 
Actual date of Draft submittal: 24 Oct 94 
Date comments were received: 10 Nov 94 
When Draft Final preparation was concluded: 09 Mar 95 
Projected date of Final submittal to EPA/CDPHE: 26 May 95 
Actual date of Final submittal to EPNCDPHE: To be determined 
Date comments were received from EPNCDPHE: None required 

Exposure Scenarios (Draft Final submittal in process) 
When preparation was concluded: 06 Dec 94 
Projected date of Draft Final submittal to EPNCDPHE: 31 Oct 94 
Actual date of Draft Final submittal: 07 Dec 94 
Date comments were received from EPAKDPHE: 02 Feb 95 EPA, 03 
Mar 95 CDPHE 

Modeling 
When preparation was concluded: 15 Jan 93 
Projected date of submittal to EPNCDPHE: 15 Jan 93 
Actual date of submittal to EPNCDPHE: 15 Jan 93 
Date comments were received: 01 Apr 93 EPA, 31 Mar 93 CDPHE 
TM approved 
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TM #7 
TM Title 
TM Status 

TM #8 
TM Title 
TM Status 

Surficial Soils 
When preparation was concluded: .07 Jan 93 
Projected date of submittal to EPNCDPHE: 07 Jan 93 
Actual date of submittal: 12 Jan 93 
Date comments were received: 21 Jan 93 
TM approved 

., ’ 

TM #8 Addendum 
TM Title 
TM Status 

t 

TM #9 
TM Title 
TM Status 

TM #10 
TM Title 
TM Status 

i- 

c 

Planned Work for July 

Bedrock 
When preparation was concluded: 15 Mar 93 
Projected date of submittal to EPNCDPHE: 01 Mar 93 
Actual date of submittal: 15 Mar 93 
Date comments were received: 14 Apr 93 EPA, 14 Apr 93 CDPHE 
TM approved 

Contingency Plan for revised Phase II RFI/RI Work Plan (Bedrock) 
When preparation was concluded: Jun 93 
Projected date of submittal to EPNCDPHE: Jun 93 
Actual date of submittal: Jun 93 
Date comments were received: FY 93 
TM addendum approved 

Chemicals of Concern 
When preparation was concluded: 08 Aug 94 
Projected date of submittal to EPNCDPHE: 03 Oct 94 
Actual date of Draft submittal: 30 Aug 94 
Date comments were received: 05 Oct 94 
TM approved 

Toxicity Assessment 
When preparation was concluded: 09 Aug 94 
Projected date of submittal to EPNCDPHE: 30 Aug 94 
Actual date of Draft submittal: 02 Sep 94 
Date comments were received: 05 Oct 94 
TM approved 

Work on the trench characterization IM/IRA operations, the CMS/FS, 
and on the Treatability Studies will continue. 

Problems None 

Open Items None 

2.2.2 OU 2 REMEDIATION 

Scope of Work 
Changes This Period None 
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Technical Approach ' 

Changes This Period The OU 2 Accelerated Action (l-3) budget has been completed. Work 
on the Alternative Analysis document was completed. 

IAG Milestone 
Accomplishments 

Submit Draft Proposed IM/IRA Decision Document 
Submit Proposed Plan IM/IRA Decision Document 
Submit Draft Responsiveness Summary 
Submit Final Responsiveness Summary 
and Final IM/IRA Decision Document 

Field Treatability Test System Installation Complete 
Begin Field Treatability Testing (Carbon System) 
Submit Draft Treatability Test Report 
(Phase I Granular Activated Carbon) 

Complete IM/IRA Construction 
(radionuclides removal system) 

(radionuclides removal system) 
Submit Final Treatability Test Report 
(Phase I Granular Activated Carbon) 

Submit Subsurface Site I Draft Test Plan 
Submit Subsurface Site I Final Test Plan 
Submit Draft Pilot Test Plan Site 2 
Submit Draft Surface Water Field 

Submit Final Phase II Treatability Study Report 
Begin Subsurface IM/IRA Test I 
Submit Subsurface Site 2 Draft Test Plan 
Submit Draft Pilot Test Report Site 1 
Submit Final Pilot Test Report Site 1 
Start-up Soil Vapor Extraction Test Site 2 
Submit Draft Pilot Test Report Site 2 
Submit Final Pilot Test Report Site 2 
Submit Draft Pilot Test Plan Site 3 
Submit Final Pilot Test Plan Site 3 
Complete Pilot Unit 3 Installation 

I ' Begin Field Treatability Testing 

Treatability Report 

19 Jun 90 
18 Sep 90 
13 Dec 90 
1 1  Jan 91 

10 May 91 
03 May 91 
01 Apr 92 

24 Apr 92 

27 Apr 92 

02 Jun 92 

29 Oct 92 
12 Jan 93 
24 Jun 93 
13 Jul93 

26 Jan 94 
14 Feb 94 
06 Jul94 

10 Nov 94 
02 Mar 95' 
02 Mar 95' 
02 Mar 95' 
02 Mar 95' 
02 Mar 95' 
02 Mar 95' 

10 Nov 94 

IAG Milestone 
Accomplishments 

Submit Draft Pilot Test Report Site 3 
Submit Final Pilot Test Report Site 3 
Submit Liquid Removal Draft Proposed Action 

02 Mar 95' 
02 Mar 95' 

Memorandum 03 Mar 95 

Because work scopes were modified, the Soil Vapor Extraction Test Sites 2 and 3 activities were canceled. New 
milestone dates to reflect new work scopes, which use new technologies, have been negotiated. 
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Future IAG Milestones 
Through FY96 

Milestone Nam e 
planned 
m .  

Submit Draft Alternatives Analysis 
Submit Liquid Removal Final Proposed 

Submit Acceptance of Alternatives 

11 Apr 95 

Action Memorandum 15 May 95 

Analysis/Proposed Action Memorandum 
by Public 31 Jul95 

Contract 12 Sep 95 
24 Oct 95 

Project Management Plan! 14 Nov 95 

Plan 14 Nov 95 

Award Equipment System Design 

Finalize Site Designs 
Submit Approval of in situ Vitrification 

Submit Approval of Site Implementation 

luvxQ!d 
Extension 

Status 
Forecast 

Date 

11 Apr 95 

15 May 95 

31 Jul 95 

12 Sep 95 
24 Oct 95 

14 Nov 95 

14 Nov 95 

June Work Activity Status Sitewide Treatment Facility activities for the month of June continued as 
scheduled. 

Surface Water IM/IRA Operations 

Surface Water IM/IRA treatment activities included the following: 
Treated water this month: 
Total treated to date: 

6,890 gallons 
24,827,915 gallons 

Planned Work for July 

Problems 

Open Items 

0 '  Surface Water IM/IRA operations will continue. 

0 The trench characterization results will be completed. 

0 The Draft RFVRI Report comments will be incorporated, and the 
report will be delivered to the regulatory agencies. 

0 Offsite DisDosal of Field Treatabilitv Unit Sludae - On May 22, 
1995, the initial shipment of 72 drums occurred. The remaining 
250 drums will be shipped to the waste removal subcontractor by 
July 30, 1995. 

None 

None 
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- 2.3 OU 3 - OFFSITE AREAS 

OU 3 can be divided into two categories based on two main activities. The IAG-directed activities, according to the 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), involve assessment of 
contamination in offsite areas also referred to as Contamination of the Land Surface (IHSS 199), Great Western 
Reservoir (IHSS 200), Standley Lake (IHSS 201), and Mower Reservoir (IHSS 202). The second category 
responds to a 1985 out-of-court lawsuit settlement, McKay vs. U. SI, which directed that the surface soil 
contamination be remediated. Remedial activities in compliance with the Settlement Agreement (deep disc 
plowing) began in 1985. The disturbance resulting from remediation is being revegetated with mediocre success. 
The overall schedule for this activity is determined by the year-to-year success of the revegetation effort and 
requirements of the landowners. 

Scope of Work 
Changes This Period None 

Technical Approach 
Changes This Period None 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 

June Work Activity Status 
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Submit Draft Past Remedy Report 
Submit Draft Historical Information/ 

Preliminary Health Risk Assessment 
Report 

Submit Final Past Remedy Report 
Submit Final Historical Information/ 

Preliminary Health Risk Assessment 
Report 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

26 Oct 90 

09 Nov 90 

02 Apr 91 
16 Apr 91 

10 Jul91 
06 Dec 91 

Approved 
Planned Extension Forecast 

Status - cate Date 

16 Jul93 30 Oct 95 15 Sep 95 
13 Dec 93 11 Jul96 11 Jul96 

Completed the draft Risk Analysis Report on June 23, 1995. 

Completed the draft Ecological Evaluation Report on June 19, 1995. 

Regulatory agency comments on Exposure Scenarios for the HHRA, 
Technical Memorandum (TM2) and Toxicity Assessment Technical 
Memorandum, (TM5) were received. TM5 comments were received six 
months late. The comments appear to be relatively minor. If significant 
effort is required for resolution, budget and schedule may be affected. 
The regulatory agencies have indicated that approval may be granted 
without formal resolution. 
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At regulatory agency request, additional information has been provided 
regarding the Modeling Technical Memorandum (TM3). A letter 

. responding to the agencies questions has been developed. Modeling 
results were presented to RFFO in preparation of presenting results of 
the Wind Tunnel Study and Human Health Risk Assessment exposure 
modeling to the regulatory agencies. 

Additional subsurface sediment information has been requested with 
regard to CDPHE Conservative Screen Letter Report. Resolution of this 
issue was reached through meetings with EPA, CDPHE, DOE, and 
EG&G. A response letter has been prepared to show spatial distribution 
of metals in subsurface sediments and has been submitted to the 
regulatory agencies. 

Preliminary work on the Proposed Plan has begun. Submittal of this 
document is expected in September 1995. 

The installation of the 100th Avenue Air Monitoring 'Station was 
completed and declared fully operational on June 26, 1995. 
Construction of the W. 88th Avenue Air Monitoring Station began on 
June 21, 1995. 

The herbicide treatment application of the Remedial Acreage was 
accomplished on June 20, 1995. 

Tech n ica I Memoranda 

Proiect 

TM #1 (RFI/RI) 
TM Title 
TM Status 

TM #1 (CMWFS) 
TM Title 
TM Status 

TM #2 
TM Title 
TM Status 

DRAFT 7/26/95 

OU 3 - Offsite Areas 

Field Changes to RFIIRI the Work Plan 
When preparation was concluded: 10 May 93 
Projected date of submittal to EPNCDPHE: 10 May 93 
Actual date of submittal: 23 Apr 93 
Date comments were received: 05 Jan 94 

Preliminary Remediation Goals 
When preparation was concluded: In progress 
Projected date of submittal to EPNCDPHE: 11 Jul 96 
Date comments were received: To be determined 

Exposure Scenarios for the Human Health Risk Assessment 
When preparation was concluded: 12 May 93 
Projected date of submittal to EPNCDPHE: 12 May 93 
Actual date of submittal: 03 May 93 
Date comments were received: 15 Jul93 
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TM #3 
TM Title 
TM Status 

TM #4 
TM Title 
TM Status 

TM #5 
TM Title 
TM Status 

TM #6 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open items 

DRAFT 7/26/95 
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Modeling 
When preparation was concluded: Jan 95 
Projected date of submittal to EPNCDPHE: 02 Mar 95 
Actual date of submittal: 30 Mar 95 
Date comments were received: 21 Apr 95 

~~ 

Contaminants of Concern 
When preparation was concluded: Aug 94 
Projected date of submittal to EPNCDPHE: 20 Sep 94 
Actual date of submittal: 26 Sep 94 
Date comments were received: 09 Jan 95 

Toxicity 
When preparation was concluded: Sep 94 
Projected date of submittal to EPNCDPHE: 10 Nov 94 

Date comments were received: May 24, 1995 
I Actual date of submittal: 11 Oct 94 

. 

Ecological Evaluation 
When preparation was concluded: In progress 
Projected date of submittal to EPNCDPHE: 11 Jul 96 
Date comments were received: To be determined 

Development of the Draft RI Report will continue. 

The CDPHE Conservative Screen Letter Report will be approved. 

Work on the Proposed Plan will continue. Submittal of this document 
is expected in September 1995. 

Installation of remaining air monitoring station and meteorological 
monitoring station is expected to be'completed in early July 1995. 

None 

Approval of the CDPHE Conservative Screen Letter Report for OU 3 
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OU 4 - SOLAR EVAPORATION PONDS 

OU 4 comprises five solar evaporation ponds: 207A, 2078 series (North, Center, South), and 207C, which were 
constructed for treatment and storage of process water from industrial operations. The process water contained 
treated acidic wastes, industrial liquid wastes (e.g., metal plating solutions), and low-level radioactive wastes. 

The ponds were relined with various upgraded materials through the early 1960s and 1970s; however, leakage 
from the ponds into the soil and groundwater was suspected. Interceptor trenches were installed in 1971 to collect 
and recycle contaminated groundwater to the ponds and to minimize natural seepage and pond leakage from 
entering North Walnut Creek. In 1981, these trenches were upgraded by the current, larger Interceptor Trench 
System (ITS). 

The Solar Evaporation Ponds Subproject is comprised of four technical areas: (1) Disposition of noncertified 
pondcrete, saltcrete, and pond sludge as required by the Federal Facilities Compliance Act; (2) water 
managementhreatment by means of the IM/IRA Decision Document signed by the regulatory agencies and DOE; 
(3) the OU 4 assessment and remedial action in accordance with the IAG, which superseded the 1988 Ponds- 
Closure Plan submitted by DOE to the regulators; and (4) pad operations, storage, and disposal activities that are 
necessary to meet the Site’s :RCRA interim status and permit requirements for storage of pond wastes. The water 
and pond sludge management is a necessary precursor to the OU 4 assessment and remediation, while the pad 
operations are considered necessary support activities. 

Work in the four technical areas was planned to close the ponds and remediate OU 4. The scope of the work was to 
(1) remove water and sludge from the ponds, (2) provide a treatment facility to replace the ponds as evaporation- 
treatment and storage units for pond-related groundwater, (3) store pond wastes in compliance of all regulations 
such as RCRA, (4) assess the nature and extent of contamination at the ponds, (5) complete a RCRA closure of the 
impoundments, (6) remediate the ponds (source and soils) as required, and (7) remediate groundwater as 
required. 

The RCRNCERCLA investigation Phase I field work began in FY 93 and will continue through construction of the 
final corrective/remedial action. The technical scope to be performed by means of the IAG is funded through the 
OU 4 Assessment and Remediation Area with other areas funded to provide necessary precursor and support 
activities to allow the IAG scope to be completed. 

In July, 1993 the IM/IRA to treat ITS water was completed and the system continues operation today. The ITS water 
is treated in the Building 374 treatment facility. Process water has not been pumped into the ponds since 1986, 
and with the diversion of the ITS water to storage tanks in April 1993, groundwater is no longer returned to the 
ponds. Pond sludge removal operations in four of the five solar evaporation ponds was completed by August 
1994. Operations to remove the sludge in Pond 207C was completed in January 1995. 

In April 1995, an IM/IRNEnvironmental Assessment Decision Document that proposed the Phase I pond closure 
and remedy completed public comment. The proposal recommended the use of newly promulgated RCRA 
regulations designed to improve corrective actions. Contaminated soil, pond sludge, pondcrete, and debris will be 
permanently placed into the pond closure and isolated to protect human health and the environment. The DOE, 
CDPHE, and EPA are evaluating the proposal. DOE has requested an extension of all OU4 IAG milestones to allow 
time for the agencies’ evaluation and in response to N 9 5  funding recisions. 
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2 . 4 . 1  OU 4 ASSESSMENT 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 

Scope reductions due to reevaluation of path forward in lieu of changed 
conditions and budgetary restraints. Future path under reevaluation by 
DOE, CDPHE, and EPA. 

The current baseline will not be met due to reevaluation of path forward 
and budgetary restraints. 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 
Submit Draft Phase I1 RFI/RI Work Plan 
Submit Final Phase I1 ,RFI/RI Work Plan 

Planned 
Date 

Submit Draft Phase I1 RFI/RI Report 
Submit Final Phase I1 RFVRI Report 

16 Apr 96 
11 Sep 96 

ApDroved 
Extension 

Status 

08 Jun 90 
26 Nov 90 
27 May 94 
02 Sep 94 

Forecast 
Date 

16 Apr 96 *' 
11 Sep 96 * 

* Milestone will be missed due to reevaluation of path forward and funding restraints, forecast date is not known. 

June Work Activity Status The Phase I sampling in Pond 207C was replanned to be performed by 
the Phase I1 subcontractor to realize cost savings. Due to heavy. 
precipitation, Pond 207C contains a fair amount of water which will delay 
sampling. 

On March 23, 1995, the Seismic Refraction Survey was completed. On 
March 15, 1995, the geoprobe work began and was completed in early 
May. Demobilization was completed by May 15, 1995. 

Technical Memoranda 

P roiect 

TM #1 
TM Title 
TM Status 

OU 4 - Solar Evaporation Ponds 

Vadose Zone Investigation 
Draft submitted to EPNCDPHE: 16 Nov 92 
Comments received: 30 Nov 92 
Conditional approval: 30 Nov 92 
Projected submittal of Final TM to EPNCDPHE: 15 Dec 92 
Actual submittal date of Final TM: 15 Dec 92 
Submittal of TM #1 Vadose Zone Schedule: 19 May 93 
EPNCDPHE final approval of TM #1: 17 Jun 93 
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TM #2 
TM Title 
TM Status 

TM #3 
TM Title 
TM Status 

TM #4 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open Items 

2 .4 .2  OU 4 R EM ED1 AT10 N 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

 DRAFT 7/26/95 
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Modification to Field Activities 
Draft submitted to EPNCDPHE: 18 Mar 93 
Comments received: 07 May 93 
Projected submittal of Final TM to EPNCDPHE: 07 Jun 93 
Actual submittal date of Final TM: 09 Jun 93 
EPNCDPHE final approval of TM #2: 30 Jun 93 

Environmental Evaluation 
Draft submitted to EPNCDPHE: 19 Mar 93 
Comments received: EPA 21 Apr 93, CDPHE 02 Jun 93 
Projected submittal of Final TM to EPNCDPHE: 30 Apr 93 
Actual submittal date of Final TM: 02 Jul 93 
EPNCDPHE final approval of TM #3: 30 Jul93 

Human Health Risk Assessment Exposure Scenarios 
Draft submitted to EPNCDPHE: 19 Mar 93 
Comments received: EPA 21 Apr 93, CDPHE 23 Apr 93 
Projected submittal of Final TM to EPNCDPHE: 11 Jun 93 
Actual submittal date of Final TM: 11 Jun 93 
EPNCDPHE final approval of TM #4: 25 Jun 93 

The field activities for the Phase I1 RFIIRI Program are scheduled to 
continue. 

None 

None 

Scope reductions due to reevaluation of path forward in lieu of changed 
conditions and budgetary restraints. Future path under reevaluation by 
DOE, CDPHE, and EPA. 

The current baseline will not be met due to reevaluation of path forward 
and budgetary restraints. 

Draft Phase I Proposed IWRA Decision 827 May 94 

All Solar Ponds Emptied of Water and Sludge 15 Jan 95 
Final Phase I Proposed IM/IRA Decision Document 01 Feb 95 

Document 
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Future IAG Milestones 
Through FY96 

Approved 
Planned Extension Forecast 

Milestone Name Date Status D;de 

Submit IWIRA Responsiveness Summary 
Submit Final Phase I IM/IRA Decision 

Document and Final Responsiveness 
Summary 24 Apr 95 

24 Jun 96 

28 Jan 97 

25 Jan 95 

Submit IM Title II Design Work Plan 
Start of Soil Excavation Relative to 

IHSS 101 Closure 

09 Jun 95 On schedule 

9 Aug 95’ 
18 Dec 95’ 

28 Oct 96’ 

’ Milestone will be missed due to reevaluation of path forward and funding restraints, forecast date is not known. 

June Work Activity Status Waste Treatment 
In May, the scheduled status meeting at RFETS was canceled due to 
budgetary restrictions. On May 24, 1995 a stop work order was sent 
to Procurement. The Inventory Pondcrete Conceptual Design 
Report, and the OU4 Consolidated Waste Treatability Study were 
placed on-hold. Contract closeout or reauthorization decisions are 
on hold pending resolution of scope and budget issues. 

Waste Storage and Disposal 
As of June 26, 1995, over 3,500 metal containers were repacked 
and stacked. Recent communication with the CDPHE established 
that for the waste being stored and the way the waste is being 
stored, the asphalt pad provides a “sufficiently” impervious surface to 
meet Part B Permit requirements. This will reduce required upgrades 
to meet the Part B Permit requirements. Enhanced run-offhun-on 
control will be required. 

Interim Remedial Action 
Water Management - The modular tanks have a remaining usable 
volume of about 169,000 gallons. June 1995 was a very wet month 
and over a million gallons of water flowed into the modular tanks. 
During high flows in May, water was placed in the third tank, which is 
normally kept empty for emergency response. The RCRA 
inspections and compressor rotations in Building 91 0 were 
satisfactorily completed. Also, the RCRA inspections of the Modular 
Storage Tanks were completed. 

interim Measure Remediation 
IM/IRA Decision Document - The IM/IRA Draft Responsiveness 
Summary IAG milestone was delivered to regulators on June 9, 
1995. 

Budgetary constraints and potential technical scope changes during 
the month have essentially stopped work in some areas, while only 
minimal support remains in others. These events have necessitated 
an extension request for all IAG Table 6 milestones after the Phase I 
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Planned Work for July 

DRAFT 7/26/95 

IM/IRA Draft Responsiveness Summary. The request has been 
forwarded to the regulators. 

Preconstruction - The staging of equipment from between the 
207A and 2076 series ponds to the south end of the ponds is 
continuing. There is still one pump located on the 2076 center berm 
which needs to go through the IockouVtagout procedure before it 
can be disconnected and moved to the staging area. There are 
three contaminated pumps located on the 2076 north berm which 
still need to be relocated. These pumps are awaiting a determination 
of an appropriate staging area. All conduit on the west side of the 6 
series ponds has been removed. All jersey barriers and cables 
around the 207A and 2076 series ponds have been relocated to the 
concrete laydown pad. The Radiation Control Technicians are 
completing the Property Release Evaluations (PRE) for this 
equipment. The subcontractor will move the equipment to the 
landfill once the PRES are completed. 

The final three cargo containers have been relocated from behind 
Building 964 to areas at Building 892, Building 664, and to the site at 
Tenth & Patrol Road. The subcontractor ordered the crushed gravel 
to.be placed around the containers at Tenth and Patrol Road. The 
two containers near Building 788 will also be moved when weather 
permits and support is available from Trucking. 

. 

The 90% Title II design for the engineered barrier is 
progressing on schedule. Internal reviews are continuing. The final 
design will be submitted on June 14, 1995. Some concern has 
been raised as to the viability of the use of ‘paving quality’ asphalt 
concrete as the primary (and only) hydraulic barrier for the prevention 
of infiltration of precipitation into the contaminated media. 
Specifically in question is the proposed service life of 1000 years. 
Literature reviews and contacts with asphalt ‘expe,rts’ are continuing 
to determine the best (most durable) asphalt mix for this application. 

Interim Measure Sludge - 
Activities to remove sludge from the clarifier to sludge holding tanks 
have been deferred due to budget reductions. The transfer of 207C 
Pond material from the metal crates is proceeding. Problems have 
been encountered in filling the tanks with the material from the metal 
containers because of debris (mostly tar paper) plugging the inlet 
piping. Changes to the tank inlets were successful and off loading 
has become much more reliable. In addition, a new vacuum pump 
has been ordered to improve the efficiency of the sludge transfer 
from the metals to the sludge holding tanks. Twelve additional tanks 
were ordered and received. Eight of these tanks have been installed 
in Tent 6, and four have been certified for use. The remaining tank 
certifications are in progress. 

The transfer of salt in metal containers to sludge holding tanks will 
continue. 
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The site stripout activity will continue. 

Problems 

Open Items 

The 904 repack will continue. 

0 Shutdown of most other project elements will be completed. 

The OU 4 engineered barrier issues that initiated a dispute resolution in 
July 1994 continue. Although the dispute formally ended on July 27, 
1994, full regulatory support was not achieved. Both the EPA and the 
DOE support the plan that calls for the placement of minimally treated 
sludge and pondcrete under the engineered barrier in lieu of offsite 
disposal. CDPHE, however, supports only the placement of treated 
pondsludge under the cap and has rejected plans that included 
pondcrete. EPA support if pondcrete is excluded may not be 
maintained. Impacts of this decision, coupled with DOE-imposed budget 
reductions and reassessment of path forward, will cause future IAG Table 
6 milestones to be missed. These changes will cause significant increase 
in OU4 life-cycle costs. 

A key OU 4 assumption is the use of the Corrective Action Management 
UniVTemporary Unit for treating certain remediation wastes during Phase I 
Remediation. Based upon direction from CDPHE during the Joint 
Working Sessions, DOE plans to use the Corrective Action Management 
Unit and Subpart X regulations to promote significant cost savings and 
schedule acceleration while fully protecting human health and the 
environment. However, the CDPHE has not communicated whether 
additional requirements will be imposed. 

Tent 12 and the pad area south on the 750 Pad (for pondcrete) and Tent 
11 on the 904 Pad (pondcrete) are required to treat the sludge and 
pondcrete. These areas need to be made available by either moving 
wastes to another location or preferably by shipping all saltcrete that 
complies with the Land Disposal Restrictions (LDR) to an offsite location. 
Neither option is currently funded, although partial funding for saltcrete 
disposal does exist. A substantial increase in the funding for saltcrete 
disposal is needed to execute this option. 

I 
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2S OU 5 - WOMAN CREEK 

OU 5, the Woman Creek Priority Drainage, comprises the assessment and remediation of 11 IHSSs in the Woman 
Creek drainage: Original Landfill (IHSS 115); Ash Pits (IHSSs 133.1 - 133.4); Incinerator (IHSS 133.5); Concrete 
Wash Pad (IHSS 133.6); Detention Ponds C-1 and C-2 (IHSSs 142.10 and 142.il); Surface Disturbance (IHSS 
209), southeast of Building 881; and Water Treatment Plant Backwash Pond (IHSS 196). Two additional surface 
disturbances have been identified: one south of the Ash Pits and a second west of IHSS 209. These last two sites 
have been included in the OU 5 Work Plan. IHSS 196 has been assigned to this OU. Possible contamination in 
this OU was caused by landfill operations, storm water runoff into holding ponds, and Ash Pit operations. 
Constituents in OU 5 include depleted uranium, metals, solvents, pesticides, polychlorinated biphenyl, and 
Volatile Organic Compounds. Media affected include soils, sediments, surface water, groundwater, and air. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

I 

Future IAG Milestones 
Through FY96 

Milestone Name 

Submit Draft Phase I RFVRI Report 
Submit Final Phase I RFI/RI Report 

June Work Activity Status 

None 

None 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

05 Apr 91 
30 Aug 91 

ApDroved 
Planned Extensioq Forecast 

Date Status - m 
30 Nov 93 01 Nov95 11 May 95 
03 May 94 02 Apr 96 14 Nov 95 

Although, plutonium was not determined to be a chemical of concern 
within OU5, the risk calculations were completed in response to EPA’s 
request. The calculations were performed for plutonium-239/240 in 
surface soils within areas of concern 1 and 2 which include the original 
landfill and the ash pits. The resulting risks by area of concern and 
receptor for ingestion of surface soil and .external radiation exposure 
range from 10-14 to 10-9. 

The final phases of Technical Memorandum #15, Addendum to the Field 
Sampling Plan, (TM15) include finalization of Loglt Logs and monthly 
water level measurements. Third and fourth quarter groundwater 
sampling have been deleted from this FY due to the budget recision. 

The Human Health Risk Assessment calculations have been completed 
and are undergoing a quality check. Preparation.of the HHRA section of 
the draft Phase I RFI/RI Report continues. 

EPA and CDPHE continued to review Technical Memorandum #3, Soil 
Sampling at IHSS 7 75 (TM3), of the Ecological Risk Assessment 
Methodology. Comments were due in mid-May. EPA proposed a 
presentation to the regional Biological Technical Assessment Group 
(BTAG) working group. This will certainly help us complete the 
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Environmental Risk Assessment (ERA) within the scheduled time. The 
regional BTAG working group will not likely meet until mid-July 1995. If 
any major concerns arise from the presentation to the BTAG, the 
schedule will probably slip. 

Preparation of sections of the draft Phase I RFI/RI Report continues. 
Chapter 2.0, Field Operations and Investigations, and Chapter 3.0, 
Physical Characteristics, are being updated to incorporate the results of 
the TM #15, Addendum to the Field Investigations. Section 3.0 is also 
being revised to incorporate information contained in the geologic 
characterization and the geochemical characterization reports recently 
submitted. The presentation of the TM #15 scope of work completed and 
a summary of preliminary investigative results given. 

The current budget for the OU5 Major Activity Document-CAE is currently 
overrun due to the budget recision for financial commitments, the labor 
rate change, and an increases in analytical costs. The remaining portions 
of the CMS/FS (Identification of Alternatives and the Geotechnical 
Analysis) have been postponed until funding becomes available. 

The draft Remedial Alternative List (Task 7) was completed. The 
alternatives were presented using logic diagram scenarios. It should be 
noted that this unique format is a concise way of presenting the feasible 
alternatives for OU5 without the benefit of the results of the Baseline Risk 

Assessment. 

Field observations of the Old Landfill (IHSS 115) made on June 15, 1995, 
indicated the presence of a landslide slump feature on the west end. No 
landslide activity has previously been documented from this area, west of 
IHSS 196. The landslide slump appears to be limited to a thin 6 to 8 inch 
headscarp observed just below the break in the top of the slope. The 
landslide slump appears to be a result of consolidation of loose fill material 
due to the recent period of high rainfall and resultant increase in soil 
moisture. Photographs and mapping of the headscarp were Completed 
on June 19, 1995. 

Work continues on the Feasibility Study Detailed Analysis of Alternatives. 

The Accelerated Action for the Debris Pickup has not started due to 
insufficient support from waste technicians. 

Technical Memoranda 

Proiect 

TM #1 
TM Title 
TM Status 
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OU 5 - Woman Creek Priority Drainaae Remedial lnvestiaation 

Surface Water and Sediments 
When preparation was concluded: 30 Nov 92 
Projected date of submittal to EPA/CDPHE: 30 Nov 92 
Actual date of submittal: 13 Oct 92 
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TM #2 
TM Title 
TM Status 

TM #3 
TM Title 
TM Status 

TM #4 
TM Title 
TM Status 

TM #5 
TM Title 
TM Status 

TM #6 
TM Title 
TM Status 

TM #7 
TM Title 
TM Status 

TM #8 
TM Title 
TM Status 

TM #9 
TM Title 

TM Status 

TM #lo 
TM Title 
TM Status 

TM #11 
TM Title 
TM Status 

DRAFT 7/26/95 

Surface Geophysics 
When preparation was concluded: 30 Nov 92 
Actual date of submittal: 13 Oct 92 

Soil Sampling at IHSS 115 
When preparation was concluded: 07 May 93 
Actual date of submittal: 26 Jan 93 

Soil Sampling at IHSS 133 
When Preparation was concluded: 07 Jun 93 
Actual date of submittal: 12 Apr 93 

Soil Gas Sampling at IHSS 1 15 
When preparation was concluded: 07 May 93 
Actual date of submittal: 25 Mar 93 

Cone Penetrometer at IHSS 1 1  5 
When preparation was concluded: 14 Apr 93 
Actual date of submittal: 25 Mar 93 

Soil Borings at IHSS 133 
When preparation was concluded: 07 May 93 
Actual date of submittal: 19 Feb 93 

Monitoring Wells at IHSS 1 1  5 
TM #8 has been canceled and has been replaced by a letter outlining the 
justification for the location of the wells in IHSS 115. 

Monitoring Wells at IHSS 133, Ash Pits, Incinerator, and Concrete Wash 
Pad 
Actual date of the Draft TM submittal to EPNCDPHE: 06 May 93 
Actual date of the Final TM submittal to EPNCDPHE: 28 Jun 93 

Soil Borings at IHSS 209 
When preparation was concluded: 06 Mar 93 
Actual date of the Final TM submittal to EPNCDPHE: 06 Mar 93 

Contaminants of Concern 
Actual date of the Final TM submitted to EPNCDPHE: 20 Mar 95 
EPA approval pending 
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TM #12 
TM Title 
TM Status 

TM #13 
TM Title 
TM Status 

TM #14 
TM Title 
TM Status 

TM #15 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open Items 

Exposure Scenarios 
Actual date of,the submittal of the Final TM to EPAKDPHE: 
12 May 95 
EPA approval pending 

Modeling 
Actual date of submittal of the Final to EPNCDPHE: 29 Nov 94 

Toxicity Assessment 
Actual date of submittal of the Final to EPNCDPHE: 14 Nov 94 
EPA approval pending 

Addendum to the Field Sampling Plan 
Actual date of the Final TM submittal to EPNCDPHE: 31 Aug 94 

None 

Completion of the Baseline Risk Assessment 

Continued preparation of the RFI/RI 

Approval of Technical Memorandum #14, Toxicity Assessment, is 
pending. 

Approval of Technical Memorandum #11, Chemicals of Concern, is 
pending. 
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OU 6 - WALNUT CREEK 

OU 6, the Walnut Creek Priority Drainage, comprises assessment and remedi.ation of 19 IHSSs: the A-series 
Detention Ponds, Ponds A-1 through A-4 (IHSSs 142.1 through 142.4 and 142.12); the B-series Detention 
Ponds, Ponds B-1 through 8-5 (IHSS 142.5 through 142.9); the North Spray Field (IHSS 167.1); the East Area 
Spray Field (IHSS 216.1), the Trenches A, B, and C (IHSSs 166.1, 166.2, and 166.3); the Sludge Dispersal Area 
(IHSS 141); the Triangle Area (IHSS 165); the Old Outfall Area (IHSS 143); and the Soil Dump Area (IHSS 156.2). 

Completion of field operations resulted in the following samples from the IHSSs in OU 6: stream sediment, pond 
sediment, surface soil, subsurface soil, and surface and groundwater. 

Scope of Work 
Changes This Period None 

Technical Approach 
Changes This Period None 

IAG Milestone I Submit Draft Phase I RFIFtI Work Plan 19 Apr 91 
Accomplishments Submit Final Phase I RFI/RI Work Plan 16 Sep 91 

Future IAG Milestones 
Through FY96 

Milestone Nam e 

Approved * 

Planned Extension 
Date Status 

Forecast 
&&? 

Submit Draft Phase I RFI/RI Report 04 Aug 93 02 Oct 95 19 Apr 95 
Submit Final Phase I RFI/RI Report 07 Jan 94 21 Feb96 20 Nov 95 

June Work Activity Status OU6 is waiting for approval from the regulatory agencies on TM #2, 
Exposure Assessment, and TM #3, Model Descriptions. OU6 is also 
waiting for regulatory agency comments on the Draft Final ERAM Site 
Conceptual Model and the Draft Final Ecological Chemical of Concern 
Methodology. EPA has stated that they will approve each of these 
documents. Work is continuing without approval. 

Writing of a section of the Human Health Risk Assessment that includes 
the data from the PCB sampling project continued. 

EPA verbally proposed the idea of eliminating the Problem Formulation 
TM and replacing it with a presentation to the regional Biological Technical 
Assessment Group (BTAG) working group. This will certainly help us 
complete the Environmental Risk Assessment (ERA) within the 
scheduled time, but adds some risk to the technical aspects of the work. 
The regional BTAG working group will not likely meet until mid-July 1995. 
By this time, the subcontractor will be well into the problem analysis and 
risk characterization stage. If any major concerns arise from the 
presentation to the BTAG, the schedule will probably slip. 

I 
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Proiect 

A preliminary draft of Chapter 8, Summary and Conclusions was 
'completed. This does not include the conclusions from the ecological 
risk assessment. This will be added in August 1995, or September 
1995, when the ERA is complete. 

The Exposure Assessment TM 2 was revised to incorporate the open 
space scenario. This will allow the EPA to approve it. 

In order to determine the ecological risk drivers requiring an in-depth risk . 
assessment, a follow-up meeting to the May 31, 1995, meeting was held 
on June 5, 1995. This narrowed the scope for the problem formulation 
considerably. 

A meeting was held with EPA and CDPHE on June 7, 1995, to present 
the preliminary results of the baseline risk assessment. Three primary 
conclusions were made. A working group from the appropriate 
stakeholders will be organized by the EPA and the DOE to determine 
future pond use and pond water management. Also, draft sections of the 
RFI/RI report will be provided to the regulatory agencies before the IAG 
milestone date. Lastly, the Feasibility Study will no longer be necessary 
for closure of OU 6. 

Work on the Feasibility Study due to the preliminary results of the 
Baseline Risk Assessment was discontinued. 

The first draft of the OU6 Human Health Risk Assessment (HHRA) was 
reviewed and comments submitted to Woodward-Clyde Federal Services 
(WCFS). Preliminary results of the HHRA for OU6 were presented to the 
agencies. 

SDrinkler Pioe Cleanup and 8-3 Pond CleanuD 
Removal of the Sprinkler Pipe is approximately 70 percent complete. 

Tech n ical Memo ran da 

OU 6 -Walnut Creek 

TM #1 
TM Title 
TM Status 

TM #2 
TM Title 
TM Status 

TM #3 
TM Title 
TM Status 
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Work Plan Modifications 
Approved by EPA: 08 Jan 93 

Exposure Assessment 
When preparation of the Draft TM was concluded: 07 Jul 93 
Date the Draft TM was submitted to EPNCDPHE: 07 Jul93 
Actual date of submittal of the Final TM to EPNCDPHE: 14 Feb 95 

Modeling Description 
When preparation of Draft was concluded: 10 Nov 93 
Date the Draft TM was submitted to EPNCDPHE: 10 Nov 93 
Date EPNCDPHE comments were received: 23 Dec 93 
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TM #4 
TM Title 
TM Status 

TM #5 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open Items 

i- 

Date the Final TM was submitted to EPNCDPHE: 14 Jan 94 
Actual date of submittal of the Second Final TM to EPNCDPHE: 
30 Jan 95 

Contaminants of Concern 
Date the Draft TM was submitted to EPNCDPHE: 23 Aug 94 
Date EPNCDPHE comments were received: 03 Oct 94 
Approved on 28 Dec 94 

Toxicity Factors 
Date the Draft Final TM was submitted to EPNCDPHE: 23 Aug 94 
Deleted from submittal by a letter dated 28 Dec 94 

Complete several chapters of the draft RFI/RI Report for delivery to 
the regulatory agencies 

None 

Approvals of TM #3, Modeling Description, and TM #2, Exposure 
Assessment, are pending from the regulatory agencies. 

Comments from the regulatory agencies on the Draft Final Ecological Risk 
Assessment Methodology Site Conceptual Model are pending. 
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- 2 . 7  OU 7 - PRESENT LANDFILL 

North Walnut Creek and comprises four IHSSs. IHSS 114 includes landfill waste and leachate at the Present 
Landfill and soils beneath the landfill potentially contaminated with leachate. IHSS 203 contains potentially 
contaminated soils at the Inactive Hazardous Waste Storage Area, which is a section of the Present Landfill located 
in the southwest comer, used between 1986 and 1987 as a temporary storage area for hazardous waste. In order 
to maintain the landfill pond at an acceptable volume to prevent discharge, spray evaporation of landfill pond water 

The Present Landfill began operation in August 1968 and was originally constructed to provide for disposal of the 
Rocky Flats Environmental Technology Site nonradioactive and nonhazardous wastes. During the mid-1 980s, 
extensive investigations were conducted on the waste streams (types) placed into the landfill; consequently, 
hazardous wasteshazardous constituents were identified. Although currently operating as a nonhazardous 
sanitary landfill, the facility is considered an inactive hazardous waste disposal unit undergoing RCRA closure. 

Scope of Work 1 

Changes This Period The technical approach to implementation of the leachate collection and 
treatment system was modified to be more compatable with the final 
remedy under consideration. 

Technical Approach 
Changes This Period Proposed to Regulatory Agencies to modify the Proposed Action 

Memorandum to be compatible with the final remedy. 

IAG Milestone Submit Draft Phase I RFIRI Work Plan 08 Jun 90 
Accomplishments 28 Aug 91 

Deleted * 
Deleted * 
Deleted 
Deleted 

Submit Final Phase I RFIRI Work Plan 
Submit Draft Phase I RFVRI Report 
Submit Draft Phase I I  RFI/RI Work Plan 
Submit Final Phase I RFVRI Report 
Submit Final Phase II RFI/RI Work Plan 
Submit Preliminary Draft Proposed 

Action Memorandum (leachate) 
to CDPHUEPA 1 

Submit Draft Revised Phase I Work Plan 
Technical Memorandum 2 

Submit Final Phase I Work Plan 
Technical Memorandum 2 

Submit Final Draft Proposed 
Action Memorandum (leachate) 

for Public Comment 3 
Submit Final Responsiveness Summary 

and Proposed Action Memorandum 
to CDPHUEPA 4 

13 Oct 94 

23 May 94 

08 Sep 94 

13 Oct 94 

30 Nov 94 
* CDPHE deleted per Oct 21, 1994, letter. 
1 CDPHE added this milestone per May 11, 1994, letter. Technically fulfilled “Submit Preliminary Draft IM/IRA to 

CDPH E/EPA” 
2 New milestones per CDPHE October 21,1994, letter. 
3 CDPHE added this milestone per May 11, 1994, letter. Technically fulfilled “Submit Final Draft IM/IRA for Public 

Co m me n t ” 
4 CDPHE added this milestone per May 11, 1994, letter. Technically fulfilled “Submit Final Responsiveness 

Summary IM/IRA to CDPHUEPA 
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Future IAG Milestones 
Through FY96 

Milestone Name 

Landfill Closure IM/IRA 

Planned 
Date. 

Submit Draft Phase I Proposed IM/IRA 

Submit Final Phase I Proposed IM/IRA 

Submit IM/IRA Responsiveness Summary 

Decision Document 01 Nov94 

Decision Document 05 Jan 96 
14 Aug 96 

Landfill Leachate Collection Proposed 
Action Memorandum 

ARRKwd 

Status 
xtension 

31 Aug 95 

01 Apr96 

31 Aug 95 

03 Jul95 
01 Apr96 

Release Final Responsiveness Summary 

Submit Modified Proposed Action 

Begin Seep Collection 

and Proposed Action Memorandum 22 Mar 95 

Memorandum 15 Jun 95 
16 Aug 95 

22 Mar 95 

15 Jun 95 
16 Aug 95 

. June Work Activity Status Soils data was transferred to the Air Quality Division for evaluation to 
determine if a fugitive dust permit is required for the Passive Leachate 
Collection and Treatment System construction. 

The Readiness Review for the Passive Leachate Collection and 
Treatment System Construction was reactivated. 

The first review of the Waste Stream and Residue Identification and 
Characterization book for OU 7 waste was completed. 

The Landfill IM/IRA Decision Document was reviewed by DOE and 
Environmental Restoration Program. Corrective Action Decision/Record 
Of Decision, Proposed Plan and RCRA permit language will also be 
included in the Interim Measurellnterim Remedial Action Decision 
Document. 

The draft design, technical specifications, and construction quality 
assurance plan for the proposed slurry wall were completed. The slurry 
wall was initially planned as an accelerated action but instead will likely be 
constructed as a maintenance action in Calendar Year 1996. 

The subcontract for engineering design of a passive collection and 
treatment system at the Present Landfill Seep was negotiated. The 
Statement of work was modified, proposal received, technical evaluation 
performed and contract award was made June 26, 1995. 
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The Modified Proposed Action Memorandum for Seep Collection and 
Treament was transmitted to EPA and CDPHE to meet the June 15, 
1995, IAG milestone. 

The wetlands assessment for construction of the seep collection and 
treatment system was revised, reviewed and submitted to DOE for 
transfer to DOE-NEPA. 

',. 

Tech n ica I Memoranda 

OU 7 - Present Landf ill 

TM 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open Items 

I DRAFT 7/26/95 

Revised Work Plan 
Submitted the Draft TM to EPNCDPHE for review: 23 May 94 
Comments received: 01 July 94 
Submitted the Final TM transmitted to EPNCDPHE: 09 Sep 94 
Approved by the regulatory agencies: 30 Sep 94 

Submit IM/IRA Decision Document to the regulatory agencies 

Submit revised Title II Design for the Passive Leachate Collection 
System 

None 

None 
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U INDUSTRIAL AREA (IAI OPERABLE UNITS (8. 9. 10. 12. 13. and 141 

The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are being investigated collectively because of 
a close proximity to each other and similarities in the field work for these OUs (e. g., sutficial soil sampling, in situ 
radiation surveys, and soil gas sampling). Combining this work will result in improved oversight, coordination, and 
reduced costs. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

None 

The Stop Work Order issued in March 1995 effectively stops the 
technical activities and any new field work activities in the IA OUs. The 
technical scope for the IA OUs remains the same. 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY 95 

Submitted Proposed Plan for Reconfiguration 
I of the IA OUs 

This information is listed in the IA OUs. 

04 Nov 94 

June Work Activity Status DOE issued a formal Stop Work Order on March 7, 1995. An 
Implementation Plan is being developed and was delivered to DOE in 
May 1995. The plan outlines a course of action to bring the Industrial 
Area Operable Units activities to a logical closure point. All activities 
relating to the completion of the IAG milestones have been included in 
the Stop Work Order. Field activities and "time dependent" (seasonal) 
sampling activities have been exempt from the Stop Work Order, 
however, the technical memoranda to summarize the activities are not 
exempted. 

The Proposed Plan for Reconfiguration of the IA OUs was submitted to 
the regulatory agencies November 4, 1994. To date, no written 
comments have been received on the Proposed Plan. 

DRAFT 7/26/95 

Due to recent budget recisions the funding for the third sampling event 
under the Surface Water and Sediment Field Sampling Plan may not be 
performed. 

IA  OUs Quality Assurance 
No significant activity due to the Stop Work Order. 

IA IM/IRA Plan 
No significant activity to report. 
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Technical Memoranda 

Project 

TM #l 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open Items 

lntearated Industrial Area Operable Units 

IA Surface Water and Sediment Sampling Plan 
Projected date of submittal to EPNCDPHE: 12 Jan 95 
Actual date of submittal: 05 Jan 95 
Date CDPHE comments were received: 15 Jan 95 
Date CDPHE approval was received: 05 Mar 95 

0 Due to the Stop Work Order issued in March 1995, activities for the IA 
OUs will be brought to a logical closure point as per the 
Implementation Plan, submitted in May 1995. 

Transition to the new DOE subcontractor and reorganization of the 
Environmental Restoration Program Division will be completed. 

The Stop Work Order issued in March 1995, will delay intrusive field 
activities planned for fourth quarter FY95 and all subsequent activities. 

Comments on the Proposed Plan for Reconfiguration of the IA OUs. 

New agreement with the regulatory agencies needs to be negotiated 
to establish new milestone dates for the Industrial Area Operable 
Units. 
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2.8 OU 8 - 700 AREA 

The 24 IHSSs that constitute OU 8 encompass separate sites inside and around the production area of the Rocky 
Flats Environmental Technology Site. Contamination sources within the various IHSSs include above-ground and 
underground tanks, equipment washing areas, and releases inside' buildings that potentially affect areas outside 
the buildings. Contaminants from these sources may have been introduced into the environment through spills on 
the ground surface, underground leakage and infiltration, and, in some cases, through precipitation runoff. The 
chemical composition of the contaminants varies widely between the IHSSs and ranges from low-level radioactive 
-mixed wastes to nonradioactive organic and inorganic compounds. 

OU 8 is within the IA at the Rocky Flats Environmental Technology Site and is being managed collectively with the 
other OUs that are within the IA. The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are being 
investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil sampling, in situ 
radiation surveys, and soil gas sampling). The combination of this work has resulted in improved oversight, 
coordination, and reduced costs. 

Scope of Work 
Changes This Period None 

Technical Approach 
Changes This Period The Stop Work Order (SWO) issued in March 1995 effectively stops the 

technical activities and any new field work activities in OU 8. The technical 
scope for OU 8 remains the same. 

Accelerated removal of the sodium hydroxide tank and two steam 
condensate tanks which are located within IHSS 139.1 (N) was halted due 
to the May 1995 budget recision. These removals were being performed 
as part of the D&D Pilot Project #4. Funding to this project was eliminated 
as part of the budget recision. 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 

Submit Draft Phase I RFIIRI Report 
Submit Final Phase I RFIIRI Report 

June Work Activity Status 

Submit Draft Phase I RFIIRI Work Plan 
Submit Final Phase I RFIIRI Work Plan 

01 May92 
01 Dec92 

ApDrOVed 
Planned Extension Forecast 
Date Status - Date 

14 Feb 94 Stop Work Order 04 Nov 97 
12 Jul 94 Stop Work Order 10 Feb 98 

On June 1, 1995 informal verbal comments on the redlined pages of 
TM#1 were received from CDPHE. There were only two comments and 
they were minor in nature. These were communicated verbally to the 
subcontractor on June 2, 1995. A letter from CDPHE was received 
encouraging DOE to finalize TM#1. Upon approval from DOE, a final 
document will be developed. 
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Data analysis and preparation of the Stage 2 Nonintrusive Field 
Investigation Data Summary Report is ongoing. This effort is focusing on 
documenting'the field activities and the results of the Nal surveys, High 
Purity Germanium surveys, and soil gas analyses. Results of laboratory 
analyses will be incorporated as they become available. Approximately 
80 percent of the results from the laboratory analyses has been received. 
The most significantly delayed analyses have been the lab HPGe 
analyses of the vertical soil profile samples. All of these samples have 
been run once, but several samples need to be re-run. This work is being 
delayed by the need for the lab to acquire new standards before 
reanalyzing the samples. Latest estimates indicate that the necessary 
calibration standard will not be available until mid to late July 1995. 
Sections of the Summary Report are being compiled as the data become 
available. In accordance with the Stop Work Order, data evaluation and 
development of recommendations are not being performed. 

IA IM/IRA Plan 

The needs analysis and programming scenario development were 
completed for the Decision Support System (DSS). Scenario 
development has occurred for all media. 

Groundwater well installation began June 15, 1995. 

Tech nica I Memoranda 

Project 

TM #1 
TM Title 

TM Status 

TM #2 
TM Title 

TM Status 

Planned Work for July 

OU 8 - 700 Area 

Investigation of Foundation Drains and Other Data Compilation 
Addendum to the OU 8 Work Plan, Draft Final 
Projected date of submittal to EPNCDPHE: 01 Dec 94 
Actual date of submittal: 23 Nov 94 
Date when EPNCDPHE comments received: To be determined 

Results of Nonintrusive Field Investigations and Intrusive Work Plans 
(Actual Title has not been finalized) 
Projected date of submittal to EPNCDPHE: To be determined 
Actual date of submittal: To be determined 
Date when EPNCDPHE comments received: To be determined 

Once the SWO is lifted, complete TM #1 

Preparation of a Data Summary Report will continue without data 
interpretation or analysis. 

Once the SWO is lifted, resume work on TM #2. 
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Problems 

Open Items 

I 

DRAFT 7/26/95 

If the IA SWO is not resolved, there is a potential to significantly disrupt 
the flow of work and the progress of the project. If field crews are lost to 
other projects while the SWO is in effect, much greater than day-for-day 
schedule and cost impacts are possible. 

None 
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2.9 OU 9 - ORIGINAL PROCESS WASTE LINES 

This project involves the investigation and remediation of a series of tanks and associated process waste lines. The 
original process wastelines consisted of 35,000 feet of buried pipeline that transferred process wastes from 
production buildings to onsite treatment plants. A system of 60 designated pipe sections, 40 single and multiple 
storage tank sites, and three other areas of suspected process waste leakage is included in OU 9. The system was 
placed into operation in 1952, and additions were made to the system through 1975. The original system was 
replaced between 1975 and 1984 by the new process waste system. Some tanks and lines from the original 
system were incorporated into either the new process waste system or the fire water deluge collection system. 

The original system is known to have transported or stored various aqueous process wastes containing low-level 
radioactive materials, nitrates, caustics, and acids. Small quantities of other liquids were also introduced in the 
system, including medical decontamination fluids, miscellaneous laboratory liquids, and laundry effluent. The 
RFI/RI Phase I Work Plan includes inspection and sampling of the tanks and pipelines that are accessible and soil 
sampling to determine the extent of contamination in the vadose zone. The soil sampling will be performed by 
installing test pits and boring where known or suspected releases occurred near pipe joints and valves, at 
approximately 100- to 200-foot intervals along the pipelines and by installing borings around the outdoor tanks. 
Soil characterization studies will determine the need for soil removal and/or treatment. The results of the Phase I 
RFI/RI will determine the need for interim and/or final remediation action. 

OU 9 is within the IA at the Rocky Flats Environmental Technology Site and is being managed collectively with the 
other OUs that are within the IA. The IA OUs consist of OUs 8,9, 10, 12, 13, and 14. All of these OUs are being 
investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil sampling, in situ 
radiation surveys, and soil gas sampling). The combination of the work has resulted in improved oversight, 
coordination, and reduced costs. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 

None 

The Stop Work Order (SWO) issued in March 1995 effectively stops the 
technical activities and any new field work activities in OU 9. The technical 
scope for OU 9 remains the same. 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

08 Jun 90 
26 Nov 91 . 

L!ElmLd 

- Date Status m 
Planned Extension Forecast 

Submit Draft Phase I RFI/RI Report 11 Apr 94 Stop Work Order To be determined* 
Submit Final Phase I RFVRI Report 06 Sep 94 Stop Work Order To be determined* 
Submit Draft Phase I I  RFVRI Work Plan To be determined* 
Submit Draft Phase I Proposed 

IM/IRA Decision Document 01 May95 Stop Work Order To be determined* 
Submit Final Phase I1 RFl/Rl Work Plan To be determined' 

10 Mar 95 Stop Work Order 

07 Aug 95 Stop Work Order 
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Milestone Name 
Planned 
m 

Submit Final Phase I Proposed 
IWIRA Decision Document 

Submit IM/IRA Responsiveness Summary 
Submit Final Phase I IM/IRA Decision 

Submit Corrective DesigdRemedial 

27 Sep 95 
06 Mar 96 

Document and Responsiveness Summary 07 May 96 

Design Work Plan 07 Jun 96 

ADDroved 

Status !x!2 '.. 
xtens ion Forecast 

Stop Work Order 
Stop Work Order 

To be determined* 
To be determined* 

Stop Work Order To be determined* 

Stop Work Order To be determined* 

To be determined pending IA reconfiguration. 

June Work Activity Status Under the terms of the SWO issued in March 1995, work on sampling 
and analysis continues, but data evaluation and development of 
recommendations are not being performed. 

The Draft Final TM #1, Field Sampling Plan - Volume 11, Part A, 
Outside Pipelines, has been under review by the regulatory 
agencies since November 1994. DOE received a plan for rescoping 
the OU 9 TM #1, Field Sampling Plan - Volume 11, Part A, Outside 
Pipelines, in February 1995. Further work on rescoping the pipeline 
investigation has been suspended because of the SWO. 

All field work has been completed for the tank investigation except 
for the HPGe Survey and remaining sodium iodide survey which 
have been stopped until the SWO is lifted. 

Comments from the regulatory agencies on the addendum to OU 9 
TM #1, Volume I, Part A, Field Sampling Plan- Outside Tanks, to 
address Tanks T-8, T-9, T-1 1 , T-24, T-30, and T-32 have not been 
received. However, the addendum has been finalized, and field 
work has been completed on these tanks. 

Tech n ica i Memo fa nda 

Proiect 

TM #1 
TM Title 

TM Status 

TM #1 
TM Title 
TM Status 
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OU 9 - Oriainal Process Waste Lines 

Field Sampling Plan - Original Process Waste Lines - Volume I, Part A, 

When preparation was concluded: Jan 94 
Projected date of submittal to EPNCDPHE: Mar 94 
Actual date of submittal: 15 Mar 94 
Date EPNCDPHE comments received: 11 Apr 94 

Outside Tanks 

Field Sampling Plan - Volume 11, Part A, Outside Pipelines 
When preparation was concluded: Aug 94 
Projected date of submittal to EPNCDPHE: Nov 94 
Actual date of Submittal: Nov 94 
Date EPA/CDPHE comments received: To be determined 
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Planned Work for July 

Problems 

Open Items 

-- 

Work will continue on completing soil boring logs, records 
transmittal, and field demobilization. Work will continue on data 
summary reports as the analytical results come in: 

The tolling agreement which addressed missed IAG milestones 
expired January 31,1995. The Rocky Flats Clean Up Agreement has 
not been signed so these original milestones could be enforced 
once the SWO is lifted and additional fines and penalties could be 
incurred. 

Comments are due from the regulatory agencies on the Draft TM #1, 
Field Sampling Plan - Volume I!, Part A, Outside Pipelines. However, 
based on verbal comments from the regulatory agencies, rescoping 
of the document is needed. Rescoping will be resumed after the 
SWO has been lifted. 
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2.1 0 OU 10 - OTHER 'OUTSIDE CLOSURES 

OU 10 is composed of 15 IHSSs scattered throughout the Rocky Flats Environmental Technology Site. Six of 
the IHSSs are located in the Protected Area, two are located in the buffer zone near the present landfill, and 
the remaining IHSSs are located near various buildings throughout the Rocky Flats Environmental Technology 
Site. The types of wastes and contaminants identified .at these sites include pondcrete/saltcrete storage, 
diesel and fuel spills, and heavy metal contamination. A Draft and Final TM will be developed that.will 
.summarize the nonintrusive portion of the OU 10 field work. Other IHSS-specific intrusive activities are 
scheduled for 
N 94. 

OU 10 is currently being managed collectively with the other IA OUs (8, 9, 12, 13, and 14). All of these OUs are 
being investigated collectively because of the similarities in the field work for these OUs (e. g., surficial soil 
sampling, in situ radiation surveys, and soil gas sampling). The combination of this work has resulted in 
improved oversight, coordination, and reduced costs. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 

Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 

Submit Draft Phase I1 RFI/Rl Work Plan 
Submit Final Phase I1 RFI/RI Work Plan 
Submit Final Phase I Proposed IM/IRA 

Decision Document 

Decision Document 

None 

The Stop Work Order (SWO) issued in March 1995 effectively stops 
the technical activities and any new field work activities in OU 10. The 
technical scope for OU 10 remains the same. 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

Planned 
Date 

25 Aug 94 
30 Jan 95 

26 May 95 
27 Jun 95 
21 Nov95 

24 Oct 95 
Submit IM/IRA Responsiveness Summary 06 Mar 96 
Submit Final Phase I IM/IRA Decision 

Document 04 Jun 96 
Corrective Design/Remedial Design 05 Jul96 
Work Plan 

Approved 
Extension 

Status 

Stop Work Order 
Stop Work Order 

Stop Work Order 
Stop Work Order 
Stop Work Order 

Stop Work Order 
Stop Work Order 

Stop Work Order 
StoD Work Order 

27 Nov 91 
01 May92 

Forecast 
m 

To be determined* 
To be determined* 

To be determined* 
To be determined* 
To be determined* 

To be determined* 
To be determined* 

To be determined* 
To be determined* 

To be determined pending IA reconfiguration. 
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June Work Activity Status 

Technical Memoranda 

Proiect 

TM #1 
TM Title 
TM Status 

TM #1 
TM Title 
TM Status 

Planned Work for July 

Under the terms of the SWO issued in March 1995, work continues 
on sampling and analysis, but data evaluation and development of 
recommendations are not being performed. The SWO will be in 
effect until the DOE can negotiate the Rocky Flats Cleanup 
Agreement, which will contain new milestones for the IA OUs. 
Integral to the negotiation of this agreement is the approval of the IA 
OU Reconfiguration Plan, which was submitted to the regulatory 
agencies in November 1994. 

The Draft TM #1 comments were scheduled to be received from the 
regulatory agencies in February 1995 but have not been received to 
date. The schedule for the delivery of the OU 10 Final Phase I 
Nonintrusive TM #1 is in jeopardy of being significantly delayed from 
the preliminary schedule developed in June 1994. Further delays in 
receipt of comments will result in a day-for-day slippage of the Final 
document delivery schedule. 

The OUlO 443 underground tank removal action has been delayed 
due to lack of funding to complete the predecisional sampling and 
analysis plan (SAP), which will provide the necessary data to make a 
final determination of the viability of this project. If levels of RCRA 
listed wastes are too great in the subsurface to manage effectively 
under the current funding climate, the project will be scrapped. 
Unless additional funding can be secured, the SAP will not be 
completed in FY95. This IHSS (129) has been selected as part of the 
Kaiser-Hill "top ten" clean-up areas at the Site. 

OU 10 - Other Outside Closures 

Draft Final Phase I Nonintrusive TM #1 
When preparation was concluded: 17 Jan 95 
Projected date of submittal to EPNCDPHE: 17 Jan 95 
Actual date of submittal: 17 Jan 95 
Date comments were received from the EPNCDPHE: To be 
determined 

Final Phase I Nonintrusive TM #1 
When preparation was concluded: To be determined 
Projected date of submittal to EPNCDPHE: 06 Apr 95 
Actual date of submittal: To be determined 
Date comments were received from the EPNCDPHE: To be 
determined 

Unless the SWO is lifted, no new work is planned for July. 
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Problems 

, . . _ _  , . . .. .. _ _  _._ _ _  . - . . _. 
. _ . . . .  

Open Items 

-- 

If the IA SWO is not resolved, it has the potential to significantly 
' 

disrupt the flow of work and the progress of the project. If field crews 
are lost to other projects while the SWO is in effect, much greater. 
than day-for-day schedule and cost impacts are possible. 

Comments from the DOE and the regulatory agencies for Draft 
. - .  TM.#1 have not been received. 

The Draft TM #1 comments were scheduled to be received from the 
regulatory agencies in February 1995 but have not been received to 
date. 
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2.1 1 OU 11 - WEST SPRAY FIELD 

The West Spray Field is located within the Rocky Flats Environmental Technology Site buffer zone immediately 
west of the 130 Trailer complex. The West Spray Field was in operation from April 1982 to October 1985. 
During operation, excess liqu,ids from Solar Evaporation Ponds 2078 North and Center (contaminated 
groundwater in the vicinity of the ponds and treated sanitary sewage effluent) were pumped periodically to the 
West Spray Field for spray application. The spray field boundary covers an area of approximately 105 acres, 38 
of which received direct application of solar pond water. The RFI/RI process will entail field studies to 
investigate the presence or absence of hazardous constituents in soil and groundwater. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes this Period 

IAG Milestone 
Accomplishments I 

Future IAG Milestones 
Through FY 95 

Milestone Name 

Submit Draft Phase I I  RFI/RI Work Plan 
Submit Draft Phase I Proposed IM/IRA 

Decision Document 

Submit Final Phase I1 RFI/RI Work Plan 

Submit Final Phase I Proposed IM/IRA 
Decision Document 

Submit Phase I IM/IRA Responsiveness 
Summary 

June Work Activity Status 

None 

None 

Submit Draft Phase I RFIFiI Work Plan 
Submit Final Phase I RFIFiI Work Plan 
Submit Draft Phases (combined) RFI/RI Report 
Submit Draft Proposed Plan 

Approved 
Planned Extension 
Date Status 

21 Aug 95 

10 Oct 95 

24 Jan 96 

14 Mar 96 

24 Jan 96 

14 Mar 96 

22 Jul96 22 Jul96 

08 Jun 90 
02 Jan 92 
28 Apr 95 
10 May 95 

Forecast 
!Be 

Deleted 

Proposed 
elimination 
Proposed 
elimination 

Proposed 
elimination 

Proposed 
elimination 

The final combined Phases RFI/RI Report was submitted to the 
regulatory agencies on June 8, 1995 for their approval. 

The regulatory agencies approved the Final Combined Phases 
RFI/RI Report on June 13,1995. 

Certification of RCRA Clean Closure (independent engineer) for 
O U l l  was submitted to CDPHE on June 19,1995. 

The Final Proposed Plan/Draft Modification of the Colorado 
Hazardous Waste Permit (CHWP) for O U l l  was submitted to the 
regulatory agencies on June 20, 1995. 
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The Publc Comment Period for the Proposed PladDraft Modification 
of the CHWP for OUll began on June 28,1995. 

Tec hn ica I Memoranda 

Prolect 

TM 
TM Title 
TM Status 

TM #1 
TM Title 
TM Status 

TM #2 
TM Title 
TM Status 

TM #3 
TM Title 
TM Status 

TM #4 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open Items 
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OU 11 -West Sprav Field 

Revised Field Sampling Plan and Data Quality Objectives 
Submitted to EPNCDPHE: 31 Mar 94 
TM approved 

Exposure Scenarios 
When preparation was concluded: Mar 94 (late) 
Projected date of submittal to EPNCDPHE: 14 Dec 94 
Actual date of submittal: Proposed for elimination 
Date EPNCDPHE comments received: To be determined 

Modeling 
When preparation was concluded: 22 Mar 94 (late) 
Projected date of Submittal to EPNCDPHE: Proposed for elimination 
Date EPNCDPHE comments received: To be determined 

Contaminants of Concern 
When preparation is concluded or estimated to be concluded: 
10 Oct 94 
Projected date of submittal to EPNCDPHE: 09 Nov 94 
Actual date of submittal: To be determined 
Date EPNCDPHE comments received: To be determined 

Toxicity 
When preparation is concluded or estimated to be concluded: 
10 Oct 94 
Projected date of submittal to EPNCDPHE: 12 Dec 94 
Actual date of submittal: Proposed for elimination 
Date EPNCDPHE comments received: To be determined 

The Public Hearing for the Proposed Plan/Draft Modification of 
the Colorado Hazarouds Waste Permit for OUll is scheduled for 
July 19, 1995. 

None 

' I  

None 
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2.12 OU 12 - 400/800 AREA 

The 400/800 Area comprises assessment and remediation of the following 10 IHSSs within the 400/800 Area: 
Multiple Solvent Spills at the West and South Loading Dock Areas (IHSSs 116.1 and 116.2); Fiberglassing 
Areas North and West of Building 664 (IHSSs 120.1 and 120.2); Cooling Tower Ponds - northeast and 
southwest of Building 460 (IHSSs 136.1, and 136.2); Building 881 - Conversion Site (147.2); Radioactive Site 
- South Area (IHSS 157.2); Acid Leaks (2) (IHSS 187); and Multiple Acid Spills (IHSS 189). 

The Phase I RFVRI Work Plan, which includes both an Environmental Evaluation and a Human Health Risk 
Assessment, has been completed. Implementation of this Work Plan includes field work and sample analysis. 
After implementation, a Phase I RFVRI Report will be prepared. A Phase II Investigation may be performed as 
necessary. An FS to determine the best methods to remediate the area may be conducted as part of the 
assessment. 

Based on results obtained during the assessment phase of the project, remediation may consist of the 
development and execution of a Remedial Action Plan. This process includes review and approval by the 
regulatory agencies followed by a Record of Decision, release to the public, and implementation of the plan. 

OU 12 is within the IA at the Rocky Flats Environmental Technology Site and is managed collectively with the 
other OUs that are within the IA. The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are 
being investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil 
sampling, in situ radiation surveys, and soil gas sampling). The combination of this work will result in improved 
oversight, coordination, and reduced costs. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accompl ishments 

Future IAG Milestones 
Through FY 95 

Milestone Name 

None 

The Stop Work Order issued in March 1995 effectively stops the 
technical activities and any new field work activities in OU 12. The 
technical scope for OU 12 remains the same. 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

08 May 92 
05 Oct 92 

Approved 
Planned Extension Forecast 
Date Status - me 

Submit Draft Phase I RFI/RI Report 20 Apr 94 Stop Work Order To be determined* 
Submit Final Phase I RFVRI Report 15 Sep 94 Stop Work Order To be determined* 

To be determined pending IA reconfiguration. 

June Work Activity Status DOE issued a Stop Work Order in March 1995. The Stop Work Order 
is and will continue delaying current schedules. Many events and 
milestones will remain unrecoverable. 
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. .  

Technical Memorandum #2, Summary of Non-intrusive Field 
hvestigations. is being brought "in-house" for completion to draft 
from preliminary draft. However, due to recent budget cuts, funding 
for this activity is in question. 

' 

Technical Memoranda 

erolect 
TM #2 
TM Title 
TM Status 

Planned Work for July 
1 

Problems 

Open Items 

DRAFT 7/26/95 

OU 12 - 400/800 Area 

Summary of Nonintrusive Field Investigations 
Projected date of submittal to EPAICDPHE: 

Stop Work Order. New deliverable date to be determined. 
Actual date of submittal: To be determined 
Date EPAICDPHE comments were received: To be determined 

Delayed due to the 

If the Stop Work Order is lifted, DOE and the Rocky Flats 
Environmental Technology Site review of the OU 12 Preliminary 
Draft Nonintrusive Summary TM may continue. 

Due to the Stop Work Order issued in March 1995, activities for 
the IA OUs will be brought to a logical closure point as per the 
Implementation Plan submitted in May 1995. 

Transition to the new DOE subcontractor and reorganization of 
the Environmental Restoration Program Division will be 
completed. 

Stop Work Order issued in March 1995 will delay characterization 
activities, other events, and milestones. 

New agreement with regulatory agencies needs to be negotiated to 
establish new milestone dates for the Industrial Area Operable Units. 
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2_.3 OU 13 - 100 AREA 

Cleanup of the 100 Area comprises the assessment and remediation of 14 IHSSs: Chemical Storage - North, 
Middle, and South Sites (IHSSs 117.1, 117.2, and 117.3); Oil Burn Pit #1 (IHSS 128); Lithium Metal 
Destruction Site (IHSS 134); Waste Spills (IHSS 148); Fuel Oil Tank (IHSS 152); Radioactive Site - North Area 
(IHSS 157.1); Radioactive Site - Building 551 (IHSS 158); Waste Peroxide Drum Burial (IHSS 169); Solvent 
Burning Ground (IHSS 171); Valve Vault 12 (IHSS 186); Caustic Leak (IHSS 190); the Hydrogen Peroxide Spill 
(IHSS 191), and the Scrap Metal Site (IHSS 197). 

Assessment will proceed in three steps. The first step, which has been completed, consists of preparing a 
Phase I RFI/RI Work Plan. The second step is the implementation of the Work Plan in which field work and 
sample analysis will be conducted, data will be analyzed, and the Phase I RI Report will be prepared. When 
complete, the Phase I RI Report will include both an Environmental Evaluation and a Human Health Risk 
Assessment. The third step is a FS, which will determine the best method to remediate the area. 

Remediation will consist of development and execution of a Remedial Action Plan based on results obtained 
during the assessment phase of the project. This process includes review and approval by the regulatory 
agencies, followed by a Record of Decision, release to the public, and implementation of the plan. 

OU 13 is within the IA at the Rocky Flats Environmental Technology Site and is managed collectively with the 
other OUs that are within the IA. The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are 
being investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil 
sampling, in situ radiation surveys, and soil gas sampling). The combination of this work will result in improved 
oversight, coordination, and reduced costs. 

Scope of Work 
Changes This Period 

Tech n ica I Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY 95 

Milestone Name 

This OU is under a Stop Work Order. No further characterization will 
be pursued at this time; however, preparation of a Data Summary 
Report for Nonintrusive Field Investigations will proceed. 

The Stop Work Order issued in March 1995 effectively stops the 
technical activities and any new field work activities in OU 13. The 
technical scope for OU 13 remains the same. 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/ RI Work Plan 

15 May 92 
12 Oct 92 

Approved 
Planned Extension Forecast 
- Date Status && 

Submit Draft Phase I RFI/RI Report 08 Aug 94 Stop Work Order To be determined* 
Submit Final Phase I RFI/RI Report 11 Jan 95 Stop Work Order To be determined* 

To be determined pending IA reconfiguration. 
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June Work Activity Status Work has begun on compiling the data for Technical Memorandum 
#2, Results of the Nonintrusive Field Investigations. The first draft 
has been completed and reviewed. A comment meeting was held 
May 25, 1995. The Final Draft is scheduled for completion June 16, 
1995 and review, with the final delivery on July 3, 1995. 

Technical Memoranda 

Proiect OU 13 - 100 Area 

TM #1 
TM Title 
TM Status 

TM #2 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open Items 

DRAFT 7/26/95 

Addendum to Field Sampling Plan 
When preparation was concluded: Feb 94 
Projected date of submittal to EPNCDPHE: Feb 94 
Actual date of submittal: 03 Mar 94 
Date EPNCDPHE comments were received: 16 May 94 

I 

Results of the Nonintrusive Field Investigations 
Projected date of submittal to EPNCDPHE: 07 Feb 96 
Actual date of Submittal: To be determined 
Date EPNCDPHE comments were received: To be determined 

Final comments on the Draft Data Summary will be transmitted to 
DOE on July 3, 1995. 

Transition to the new DOE subcontractor and reorganization of 
the Environmental Restoration Program Division will be 
completed. 

All activities permitted under the Industrial Area Operable Units 
Stop Work Order Implementation Plan have been completed for 
Operable Unit 13 and no further activities will occur until the Stop 
Work Order is lifted. 

None 

New agreement with regulatory agencies needs to be negotiated to 
establish new milestone dates for the Industrial Area Operable Units. 
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2 . 1 4  OU 14 - RADIOACTIVE SITES 

Work at the Radioactive Sites comprises the assessment and remediation of eight IHSSs: Radioactive Site - 
700 Area, loading dock north of Building 776 (IHSS 131); Radioactive Soil Burial - Building 334 Parking Lot and 
Soil Dump Area (IHSS 156.1); Building 444 Parking Lot (IHSS 160); southwest of Building 664 (IHSS 161); 
Radioactive Site along 8th Avenue (IHSS 162); Radioactive Sites - 800 Area that includes the concrete slab 
north of Building 850, and Building 886 Spills; and the Building 889 Storage Pad (IHSSs 164.1, 164.2, and 
164.3). In 1991, one of two Soil Dump Area IHSSs (1 56.2) was deleted from OU 14 and added to OU 6. 

Assessment will proceed in three steps. The first step, which has been completed is preparing a Phase I RFVRI 
Work Plan. The second step is the implementation of the Work Plan in which field work and sample analysis will 
be conducted, data analyzed, and the Phase I RI Report will be prepared. When complete, the Phase I RI 
Report will include both an Environmental Evaluation and a Human Health Risk Assessment. The third step is a 
FS, which will determine the best method to remediate the area. 

Remediation will consist of development and execution of a Remedial Action Plan based on results obtained 
during the assessment phase and FS of the project. This process includes review and approval by the EPA 
and the CDPHE followed by a Record of Decision, release to the public, and implementation of the plan. 

OU 14 is within the IA at the Rocky Flats Environmental Technology Site and is managed collectively with the 
other OUs that are within the IA. The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14. All of these OUs are 
being investigated collectively because of similarities in the field work for these OUs (e. g., surficial soil 
sampling, in situ radiation surveys, and soil gas sampling). The combination of this work will result in improved 
oversight, coordination, and reduced costs. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY 95 

Milestone Name 

None 

The Stop Work Order issued in March 1995 effectively stops the 
technical activities and any new field work activities in OU 14. The 
technical scope for OU 14 remains the same. 

Submit Draft Phase 1 RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

26 Jun 92 
19 Oct 92 

ApDroved 
Planned Extension Forecast 
rn Status m 

Submit Draft Phase I RFVRI Report 20 Dec 94 Stop Work Order To be determined* 
Submit Final Phase I RFVRI Report 23 May 95 Stop Work Order To be determined* 

* To be determined pending IA reconfiguration. 

June Work Activity Status Final approval was received and the controlled procedure was issued 
for the Pushed Subsurface Soil Sampler. 
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The OU 14 Data Summary Report (DSR) for the completed Stage I 
Field Investigation was completed the week of June 19, 1995. 

Tech n ica I Memoranda 

Proiect 

TM #1 
TM Title 
TM Status 

Planned Work for July 

I 

Problems 

Open Items 
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OU 14 - Radioactive Sites 

Results of Nonintrusive Field Investigations 
Projected date of submittal to EPNCDPHE: 29 Jan 96 
Actual date of submittal: To be determined . 

Date EPNCDPHE comments were received: To be determined 

If the Stop Work Order is lifted, the preparation of the OU 14 
TM #1 will restart. 

Transition to the new DOE subcontractor and reorganization of 
the Environmental Restoration Program Division will be 
completed. 

Stop Work Order for the Industrial Area Operable Units may delay the 
completion of the Technical Memorandum for Stage I Field 
Investigations. 

None 
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2.1 5 OU 15 - INSIDE BUILDING CLOSURES 

OU 15 is comprised of the following six IHSSs: 
IHSS 178, Building 881 - Drum Storage Area 
IHSS 179, Building 865 - Drum Storage Area 
IHSS 180, Building 883 - Drum Storage Area 
IHSS 204, RCRA Unit 45, Building 447 - Original Uranium Chip Roaster 
IHSS 21 1, RCRA Unit 26, Building 881 - Drum Storage Area 
IHSS 21 7, RCRA Unit 32, Building 881 - Cyanide Bench-Scale Treatment 

Closure Plans for the IHSSs were submitted to CDPHE during 1988 and 1989. The IHSSs were also included 
in the IAG. During scoping meetings in April 1992 for the Phase I RFI/RI Work Plan, EPA, CDPHE, and DOE 
agreed to combine the Closure Plan and RFVRI processes. In effect, the Clean Closure Performance Standard 
(6 CCR 1007-3 Part 265.1 11) will serve as the applicable or relevant and appropriate requirements for the OU 
15 RFI/RI inside buildings for hazardous materials, and 29 CFR 1000.46 will serve as the applicable or relevant 
and appropriate requirements for the OU 15 RFVRI inside buildings for radionuclides. 

Drums containing solids and liquids were stored at the OU 15 IHSSs. Types of waste included oils, coolants, 
solvents containing chlorinated hydrocarbons (RCRA FO.01 and F0.02 wastes), and waste paints and metals 
contaminated with solvents. Hazardous constituents include chlorinated solvents, beryllium, and uranium. No 
known spills or releases occurred. Characterization is complete. Results show no contamination present and 
no evidence of release of contaminants. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY 95 

Milestone Name 

None 

In an agreement between the regulatory agencies and DOE, the 
Final Proposed Plan and Draft RCRA Permit Modification remedy is as 
follows: 

All six OU 15 IHSSs will be clean closed according to RCRA. 
IHSSs 178,211, and 21 7 will be No Action. 
IHSSs 204, 179, and 180, as part of the respective buildings and 
not as IHSSs, will be deferred until final building disposition. 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFVRI Report 

Planned 
Date 

Submit Final Corrective Action Decision/ 
Record of Decision 
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June Work Activity Status On June 21, 1995 the Public Hearing for the Proposed PlanIDraft 
RCRA Permit modification was completed. 

Technical Memoranda 

Proiect OU 15 - Inside Buildina Closures 

TM #1 
TM Tile 
TM Status 

TM #2 
TM Title 
TM Status 

Planned Work for July 

Problems 

Open Items 

Field Sampling Plan 
When preparation is estimated to be concluded: 
Projected date of submittal to EPNCDPHE: 28 Feb 94 
Actual date of submittal: 28 Feb 94 
Date comments were received: Preliminary 17 Mar 94 (Formal 
04 May 94, EPA; 07 Apr 94, CDPHE) 

Human Health and Risk Assessment 
When preparation is estimated to be concluded: 
Actual date the Final TM submitted to EPA/CDPHE: 28 Feb 94 
Date comments were received: Preliminary 17 Mar 94 (Formal 
04 May 94, EPA; 07 Apr 94, CDPHE) 

The Draft Corrective Action DecisiodRecord of Decision will1 be 
reviewed by the regulatory agencies. 

None 

None 
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2.1  6 SITEWIDE ACTIVITIES 

Sitewide activities s include several tasks that comprise a wide variety of plans, procedures, reports, studies, and 
activities required by the IAG and that apply to the general Rocky Flats Environmental Technology Site ER 
activities. Activities include, but are not limited to, the Health and Safety Plan, Sampling and Analysis Plan, 
Treatability Study deliverables, Background Study Plan, Groundwater Geochemistry, Risk Assessment, IA 
IM/IRA, hydrological characterization, Background Soils Study Plan, Decontamination Facilities, ER Waste 
handling facilities, groundwater monitoring, Decontamination and Decommissioning, and Program 
Management Support activities. 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

None 

None 

IAG Milestone Submit Draft Background Study Report (Water) 
Accompl ishments I Submit Draft Background Study Report (Soils) 

Submit Draft Community Survey Plan 
Submit Final Community Survey Plan 
Submit Draft Health and Safety Plan 
Submit Draft Quality Assurance Project Plan 
Submit Draft Standard Operating Procedures 
Submit Draft Plan for Prevention of Contaminant 

Submit Draft Treatability Study Plan 
Submit Draft Community Relations Plan 
Submit Final Health and Safety Plan 
Submit Revised Background Study Report 
Submit Final Community Relations Plan 
Submit Final Quality Assurance Project Plan 
Submit Final Standard Operating Procedures 
Submit Draft Radionuclides Discharge Limits Plan 
Submit Community Relations Plan Responsiveness 

Submit Final Treatability Study Plan 
Submit Final Plan for Prevention of Contaminant 

Submit Final Plan Discharge Limits Radionuclides 
Submit Final Plan for Prevention of Contaminant 

Submit Draft Historical Release Report 
Submit Responsiveness Summary for Radionuclides 

Submit Final Historical Release Report 
Submit Annual Treatability Study Report 
Submit Annual Treatability Study Report 
Submit Draft IA IWIRA Decision Document 
Submit Draft IA IM/IRA Responsiveness Summary 
Submit Final IA IM/IRA Decision Document 
Submit Final Annual Treatability Study Report 

Dispersion 

Summary 

Dispersion 

Dispersion and Responsiveness Summary 

Discharge Limits Plan 

15 Dec 89 
15 Dec 89 
23 Jan 90 
22 Mar 90 
15 Aug 90 
29 Aug 90 
29 Aug 90 
19 Sep 90 

21 Sep 90 
01 Nov90 
12 Nov 90 
21 Dec90 
22 Jan 91 
01 Mar91 
01 Mar91 
05 Apr 91 
21 Jun 91 

03 Jun 91 
22 Jul91 

16 Sep 91 
25 Nov 91 

08 Jan 92 
31 Jan92 

03 Jun 92 
08 Mar 93 
04 Mar 94 
23 Mar 94 
28 Oct 94 
21 Nov94 
10 Mar 95 
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Future Milestones 
Through FY96 

i- 

None 

June Work Activity Status Sitewide Activities 

Planned Work for July 

Problems 

Open Items 
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Sitewide Treatabilitv Studies 

Cleanup and Recover (CURE) Waste Water Treatment System Site 
Demonstration - During June 1995, the following items or issues 
were covered: 
1. 

2. 

3. 

The DOE RFFO has completed a NEPA Categorical Exclusion 
determination for this project. 
The EPA has approved the Final Draft Demonstration Plan and 
Quality Assurance Project Plan (QAPP). 
The Integrated Work Control Program (IWCP) work package is 
completed. Approval is awaiting completion of the Health and 
Safety Plan which is nearly done. 
The Project Management Plan is being reviewed by the EPA. 
All training for offiste personnel has been completed. 
Lung counts have been completed for 9 of 11 offsite persons 
scheduled to work at the CURE site. The remaining two have 
been scheduled. 
The public demonstrations has been rescheduled from August 
9 to August 22, 1995. 
The CURE equipment was inspected by RFETS Safety and 
Radiological Engineering representatives. No major problems 
were found. 

4. 
5. 
6. 

7. 

8. 

Sitewide Activities 

Sitewide Treatability Studies will continue normal activities. 

Vendor delays have slipped the schedule two weeks. Any additional 
vendor delays will affect FY95 project completion. No funding is 
scheduled for FY96. 

None 
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SECTION 3.0 ROUTINE ENVIRONMENTAL MONITORING 

The following generalized sampling schedule for Routine Environmental Monitoring is provided as requested 
in Section 210 of the IAG. Detailed quarterly monitoring schedules are prepared in advance and are available 
to EPA and CDPHE upon request, The schedules are lengthy, and, therefore, they are not reproduced here. 
An EPA- or State-authorized representative may make arrangements to observe field work and obtain split or 
duplicate samples. 

A 3 1 SURFACE WATER AND SEDIMENTS 

Clean Water Act and AIP Compliance Monitoring 

Routine Site surface-water monitoring is accomplished by the Surface Water Group. Monitoring for NPDES 
permit compliance occurs daily at selected NPDES-permitted outfalls. Site detention ponds A-4, 8-5, and C-2 
are sampled prior to discharge of the ponds to assure that water quality meets Big Dry Creek Basin Segment 5 
water-quality standards. The detention pond monitoring is done to comply with the Agreement in Principle 
(AIP) between DOE, the State of Colorado, and the local communities. In addition, Pond C-1 has been 
monitored on a weekly basis to evaluate radionuclide content of Woman Creek which discharges off-site 
continuously. A routine spill-control monitoring program is implemented as a Best Management Practice to 
evaluate the quality of waters contained in valve vaults, utility pits, secondary containment structures, and other 
areas, for selection of appropriate treatment alternatives. The following indicates the general sampling 
locations and approximate average sample collection frequency for compliance monitoring. 

Location 

995 Effluent 
Pond 8-3 
Pond A-4 Dis. 
Pond A-4lB-5 
Pond A-4lB-5lC-2 
Pond C-2 
Pond C-2 Dis 
Pond A-3 Dis. 
Pond A-3 
Pond 8-5 Trans. 
New Landfill 
995 Effluent 
995 Influent 
Walnut & Indiana 
Pond C-1 
Terminal pond 
7501904 Pads 
"Ponds A I  ,A2," 

Monthly 
Annual 
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Samplinq 
Frequency 

37 
16 
40 
31 
27 . 

9 
7 
4 
2 
1 
4 
18 
16 
10 
16 
3 
3 
8 

250 
2997 
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IAG Comoliance Monitoring 

Routine monitoring for IAG/CERCLA objectives is done at selected Interim Measurehterim Remedial Action 
(IMARA) facilities to monitor water-treatment performance and at Industrial Area storm water and building outfalls 
for the Industrial Area IMARA Transition Verification Monitoring Program (IA IMARA). Samples are collected 
quarterly at three locations (SW039, SW060, and SW132) in the OU2 Mound Area to evaluate the 
performance of the OU2 IM/IRA treatment facility. Quarterly samples from the OU4 Interceptor Trench Sump 
(a.k.a. Central Sump) have been collected to monitor potential impacts of contaminated groundwater from OU4 
to North Walnut Creek. OU1 monitoring occurs quarterly at stations SW035, SW036, SW038, SW070, and the 
Building 881 Footing Drain (SW13494). 

The IA IWIRA monitoring program uses 13 continuously recording stream gaging stations located in and 
immediately adjacent to the Site Industrial Area to monitor the quantity and quality of storm water runoff from 
areas where Transition activities (waste management, material stabilization, decontamination/ 
decommissioning) are occurring or are scheduled to commence. The gaging stations are equipped with 
flumes or weirs and continuously recording flow meters that are linked to automatic water samplers. The 
automatic samplers are triggered by the flow meter to collect storm water runoff and/or discharges from 
buildings via footing drains and various other sources. Selected IA IM/IRA stations also include continuously 
recording water-quality probes and radio telemetry equipment for real-time data acquisition and supervisory 
control of the monitoring equipment. samples are collected once per month at each station provided that 
water (i.e., storm runoff) is present at the stations. Expansion of the IA IM/IRA monitoring network will evolve 
with the expansion of Industrial Area Transition activities. The following is a list of the IA IM/IRA program 
analytical protocol. 

total metals 
dissolved metals 
total radionuclides (plutonium, uranium, americium) 
radiation screen 
water quality parameters 
nitratehitrite 
total phosphorous 
volatile organics 
semi-volatile organics 
pesticides/PCBs 
total organic carbon. 

- 3.2 SOILS 

Each of the soil stations (located at 1- and 2-mile radii from the site center) is sampled annually. 

Each soil sample is analyzed for plutonium and americium. 

3.3 GROUNDWATER 

Unusually wet conditions during May restricted access to some of the wells in the buffer zone due to flooding 
and deep mud. Some areas did not dry out for access until mid-June. 

During the month of June, 104 wells were sampled and 12 weekly water level measurements were ongoing. 
Of the 104 wells sampled, 60 were semi-annual wells and 44 were quarterly wells. 

For the second quarter 1995 a total of 299 wells were sampled-229 quarterly and 70 semiannual wells. Forty- 
six wells were sampled in the PA. Seventy-one wells were classed as RCRA wells. 
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Groundwater samples are routinely sampled for the following: 

Radiochem ical Parameters -s 

Gross Alpha 
Gross Beta 
Plutonium 
Americium 
Strontium 
Tritium 
Uranium 
Cesium 

I 
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Nitratemitrite 
Phosphorous 
Ammonia 
Total Dissolved Solids 
Chlorine 
Fluorine 
Sulfate 
Carbonate 
Bicarbonate 
Total Suspended Solids 
Dissolved CLP1 and additional metals 
Cyanide 

l CLPl Volatile Organic Constituents 

CLP = Contract Laboratory Program 
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Field Parameters 

Specific Conductivity 
Temperature 
Turbidity 
PH 
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Subcontractors being used on the Rocky Flats Environmental Technology Site ER Program and the work 
they are performing are identified on the following list as required by Paragraph 13 of the IAG. 

' 

w 
Subcontractor - ou 

1 

1 

Work Descriotion Pro-iect Subcontractor Start Date 

Jan 92 

Feb 92 

Mar 93 

Jan 91 

1993 

Apr 92 

Sep 91 

Aug 92 

Nov 93 

Aug 94 

Assessment Dames & Moore 

Remediation Resource Tech. 

CMS/FS Report 

6-891 Treatment 
System Operations 
Group, Inc., (RTG) 

OU 2 RFI/RI Work Plan 
(alluvial and bedrock) 

and RI field work (drilling, 
well completion/ 
development) 

2 Assessment Woodward-Clyde 

2 Assessment Woodward-Clyde Layne 

2 Remediation RTG 

OU 2 RFI/RI Work Plan 
(bedrock) surficial soils 

Installation and operation 
of the water treatment 
system for South Walnut 
Creek Phase of OU 2 IRA 

Soil Vapor Woodward-Clyde 
Extraction 

Operation of Soil Vapor 
Extract ion 

Assessment CH2M Hill RI Report 

Remediation Halliburton Halli burton 

Rust I&E 

Demobilize 

Implement the Phase 
I RFI/RI Work Plan, 
includes drilling, sampling 
radiation surveys, etc. 

Assessment Parsons/Eng 
Science 

Development of IM/IRA 
Decision Document and 
conceptual design 

4 Remediation Parsons/ Eng 
Science 

Geraghty & Miller Post-Closure Monitoring 
Plan 

Remediation ERM-Rocky 
Mountain 

Remediation Halliburton Develop Treatability Study 
for Pondcrete 
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4 

5 

5 

5 

6 

6 

Project Subcontractor 

Remediation Halliburton 

Assessment AS1 

Assessment S. M. Stoller 

Assessment Metcalf & Eddy 

Assessment Woodward-Clyde 

Assessment S. M. Stoller 

7 Assessment S. M. Stoller 

Assessment Jacobs Eng. 

Assessment Jacobs Eng. 

sulk 
Subcontractor Work DescriDtion Start Date 

Develop Treatability Study Aug 94 
and Conceptual Design for 
Pond Sludge Processing 

Dames & Moore 
Blackhawk Geo 
Walsh & Assoc. 
Adv. Terra Testing Environmental Evaluation) 

Implementation of OU 5 
Work Plan through completion 
of the RFl/Rl(excluding Jun 92 

Implementation of the OU 5 
RFI/RI Environmental 
Evaluation Sep 92 

Rust Implementation of the FS Sep 94 

Lane, Ogden, 
Geo Envir and Quality 

OU 6 RFI/RI Work Plan 

Assurance Addendum Aug 92 

Implementation of the 
Environmental Evaluation 
Section of OU 6 Work 
Plan Sep 92 

Walsh & Assoc. OU 7 revised Work Plan 
development and 
implementation. IWIRA 
Decision Document 
development. Nov 92 

Walsh & Assoc. Implement the Phase I 
RFI/RI Work Plan for 
nonintrusive field work 
for the IA OUs Aug 93 

Walsh & Assoc. Implement the Phase I 
RFI/RI Work Plan for 
nonintrusive field work 
forthe IA OUs Aug 93 

10 Assessment Jacobs Eng. Walsh & Assoc. Implement the Phase I 
RFI/RI Work Plan for 
nonintrusive field work 
for the IA OUs Aug 93 

11  Assessment S. M. Stoller Implement the RFI 
field work and report 
writing Jan 94 

. .  
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Subcontractor Work Description Start Date - OU Project Subcontractor 

12 Assessment Jacobs Eng. Walsh & Assoc. Implement the Phase I 
RFI/RI Work Plan for 
nonintrusive field work 
for the IA OUs Aug 93 

Aug 93 

Aug 93 

13 Assessment Jacobs Eng. 

14 Assessment Jacobs Eng. 

Walsh & Assoc. Implement the Phase I 
RFI/RI Work Plan for 
nonintrusive field work 
for the IA OUs 

Walsh & Assoc. Implement the Phase 1 
RFI/RI Work Plan for 
nonintrusive field work 
for the IA OUs 

Implementation of the 
RFI/RI Work Plan 

15 Assessment ERM-Rocky Mtn. 

SW HRR IT Corporation 

SW Adrn. Record QuantaLex 

SW Geo. Char. Jacobs Eng 

SW Geo. Char. Colorado State 
University 

G. S. Miller, Inc. 

Doty & Assoc. 

Mar 93 

Feb 91 Prepare HRR 

Maintain IAG Admin. 
Record Oct 90 

Well Abandonment and 
Replacement Mar 93 

Support master's thesis 
of Structural 
Geology, of Front Range 
Area near Rocky Flats Nov 91 

SW Geo. Char. S. M. Stoller Prepare 1992 Annual 
RCRA Report and 
Addendum Jan 93 

Masters-level training 
program in Engineering 
Science and Engineering 

SW Geo. Char. Colorado 
School of Mines 

Aug 92 

Support for the Soil Water 
Monitoring System 

SW Geo. Char. Woodward-Clyde 
Feb 93 

Apr 92 Sequential Extraction SW Geo. Char. Colorado State 
University 

Monitoring Vadose 
Zone 

SW Geo. Char. University of 
Colorado Jun 92 
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Q!J Proiect Subcontractor Su bcont ractoc Work Desc riDtion 22al€k& 

SW Geo. Char. S. M. Stoller 

SW Geo. Char. Woodward Clyde SAlCMlright 
Water 

SW Monitoring IT Corporation 

SW QA support 

I 

PM Support S. M. Stoller 

PM QA Support SAlC 

SAlC 

Spatial AnalysidComputer 
support Mar 93 

Jan 93 

Analytical Services for 
groundwater, surface 
water, and sediment Jul90 

Develop and implement 
QA program 
and field operations 
oversight Dec 90 

Program Management 
support Oct 92 

Provide Quality Assurance 
/Quality Control support to 
ER Program Nov 92 
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ACRONYMS 

CDPHE 
CERCLA 
CMS 
DOE 
EPA 
ER 
FS 
N 
IA 
IAG 
IHSS 
IM 
IRA 
IRAP 
ou 
RCRA 
RFFO 
RFI 
Fu 
Site 
TM 

Colorado Department of Public Health and Environment 
Comprehensive Environmental Response, Compensation, and Liability Act 
Corrective Measures Study 
U. S. Department of Energy 
U. S. Environmental Protection Agency 
Environmental Restoration 
Feasibility Study 
Fiscal Year 
Industrial Area 
Interagency Agreement 
Individual Hazardous Substance Site 
Interim Measure 
Interim Remedial Action 
Interim Remedial Action Plan 
Operable Unit 

I Resource Conservation and Recovery Act 
' Rocky Flats Field Off ice 
RCRA Facilities Investigation 
Remedial Investigation 
Rocky Flats Environmental Technology Site 
Technical Memorandum 
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